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PREFACE 
 

P.1   PURPOSE 

This directive outlines a process for the systems engineering of Goddard Space Flight Center (GSFC) 

Missions.  The intent is to outline a set of requirements that provide a consistent method for performing 

systems engineering across GSFC projects.  The requirements for systems engineering outlined in this 

directive are universal principles that, when followed, should result in sound systems. 

This directive implements NPR 7123.1, NASA Systems Engineering Processes and Requirements as 

tailored and refined to support the GSFC mission.  The accompanying H-1 and H-2 Matrices indicate 

the flow down of NPR 7123.1B requirements and demonstrate full compliance with the NPR 7123.1B.  

This directive defines the minimum set of systems engineering functions for GSFC Missions.  These 

functions, from a product perspective, are defined and described.  All phases of the mission lifecycle, 

and systems of interest, from mission, through major system element, to subsystem, to component or 

assembly, are considered.  The systems engineering functions described in this directive are intended to 

apply to all systems development at GSFC. What varies from project to project is who performs each 

activity, to what degree they are performed, and the level of customer insight as to how the functions are 

accomplished. 

This directive is concerned with what practices must be performed, along with insight into why it is 

required and considered good systems engineering practices, rather than how it is done.  The required 

functions are described by shall statements in this GPR and are referenced by “R-#” in front of each 

required function.  A summary of all required functions is listed in Appendix C. The referenced NASA 

Systems Engineering Handbook, SP-2007-6105, provides detailed guidance on how to perform systems 

engineering functions.  Tailoring of how, when, where, and by whom these functions are performed is 

described in a project unique Systems Engineering Management Plan (SEMP).  The suggested  SEMP 

outline, including annotation, is provided in Appendix D. 

Principles for tailoring systems engineering activities are listed in Appendix E.  The tailoring guidelines 

address who performs the functions and to what degree the functions are performed.  

This directive defines systems engineering terminology (Appendix A).  Roles and Responsibilities 

(Section 1) and the systems engineering lifecycle (Section 2) are defined.  Systems Engineering 

Management is discussed in Section 3, which includes a discussion of the necessary technical team 

communications and the systems engineering team.  Systems engineering functions and products, and 

critical function flow and process operations, are discussed in Section 4.  System Milestones and 

Products are discussed in Section 5.  Appendix C contains a list of the systems engineering requirements 

defined within this directive.  It may be used as a sample validation matrix. 
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P.2 APPLICABILITY 

R-1   This GPR shall be applied to all GSFC managed Flight Systems & Ground Support (FS&GS) 
projects that are required to follow NPR 7120.5, NASA Space Flight Program and Project 
Management Requirements.   

This GPR applies to all missions (i.e., programs/projects) for which GSFC is responsible, as well as to 

deliverable instruments, spacecraft and other GSFC mission products.  It applies to all NPR 7120.5 

applicable projects/programs such as concept studies, mission formulation, and implementation sub-

processes, including mission operations, decommissioning and disposal.  

 

R-2   DELETED. 

 

R-3   DELETED 

 

This GPR applies to each project going forward from the current state of the project’s lifecycle.  There is 

no intent to require retroactive compliance with activities that have already occurred in the project’s 

lifecycle. 

 

P.2.1   Applicability to Mission Classification 

 

Four risk levels or classifications for NASA projects (Class A through D) are defined in NPR 8705.4, 

Risk Classification for NASA Payloads.  Although all GSFC-managed FS&GS projects are required to 

follow this GPR, class C and D missions may tend to permit reduction in procedural requirements to 

accommodate the limited resources and the higher mission success risks that are typically accepted 

under these classifications. The reduction in certain processes, however, should put added emphasis on 

strong systems engineering.  A strong systems engineering function is required to provide a depth of 

knowledge and experience sufficient to mitigate the risks introduced by reducing the procedural 

requirements.  Appendix F gives guidance in selecting the proper level of application for each systems 

engineering function for each class of mission.   

 

Section 1.0 addresses the Designated Governing Authority (DGA) and the tailoring/waiver approval for 

SEMP development. 

 

P.2.2   Applicability to Contracted Effort 

When work is performed via contracts, each project needs to make clear the delineation of responsibility 

between contractors and customers, and the degree of insight, verification and approval authority of the 

customer.  It is critical that the statements of work (SOW) include the required systems engineering 

activities and deliverable products that provide customer insight into progress and results.  Further 

discussion of the application of systems engineering process to contractor efforts is discussed in 

Appendix E, section C.2. 
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P.3   AUTHORITY 

a. NPR 7123.1, NASA Systems Engineering Processes and Requirements 

 

P.4   APPLICABLE AND REFERENCE DOCUMENTS 

 

P.4.1   APPLICABLE DOCUMENTS 

The following documents contain requirements that are applicable to this document. 

a. NPR 7120.5 NASA Space Flight Program and Project Management Requirements  

b. GSFC-STD-1000, Rules for the Design, Development, Verification, and Operation of Flight 

Systems 

c. GSFC-STD-1001, Criteria for Flight and Flight Support Systems Development Lifecycle 

Reviews 

d. GSFC-STD-7000, General Environmental Verification Standard (GEVS) 

e. GPR 8700.6, Engineering Peer Reviews 

f. NPR 1441.1, NASA Records Management Program Requirements 

 

P.4.2   REFERENCE DOCUMENTS 

The following documents contain reference material related to this document. 

a. NPD 7120.4, NASA Engineering and Program/Project Management Policy 

b. NPR 7150.2, NASA Software Engineering Requirements 

c. NPR 8705.4, Risk Classification for NASA Payloads 

d. NPR 8705.5 Technical Probabilistic Risk Assessment Procedures for Safety and Mission Success 

for NASA Programs and Projects 

e. NPR 8715.6, NASA Procedural Requirements for Limiting Orbital Debris 

f. GPR 1410.2, Configuration Management 

g. GPR 5340.2, Documentation and Control of Process Nonconformances and Customer 

Complaints 

h. GPR 7120.4, Risk Management 

i. GPR 8700.4, Goddard Systems Reviews 

j. 599-PG-7120.5.1, Systems Engineering Peer Review Process 

http://gsfcrules.gsfc.nasa.gov/rules.php
http://gsfcrules.gsfc.nasa.gov/rules.php


DIRECTIVE NO. GPR 7123.1B  Page 6 of 63 

EFFECTIVE DATE: January 13, 2016    

EXPIRATION DATE: January 13, 2021    
     

 

 

CHECK THE GSFC DIRECTIVES MANAGEMENT SYSTEM AT  

http://gdms.gsfc.nasa.gov TO VERIFY THAT THIS IS THE CORRECT VERSION PRIOR TO USE.  

04/14 

k. JSC 49040, NASA Systems Engineering Process  

l. NASA/SP-2007-6105, NASA Systems Engineering Handbook 

m. NASA-STD-7009, Standards for Models and Simulations 

 

P.5      CANCELLATION 

GPR 7123.1A, Systems Engineering 

599-SUR-100, GSFC System Engineering 7123.1A Center Survey 

599-IP-100, GSFC System Engineering 7123.1A Implementation Plan 

 

P.6      SAFETY 

None 

 

P.7      TRAINING 

Training for Systems Engineering is available.  The Office of Human Capital Management maintains 

information on regular and special offerings in systems engineering and related areas. 

 

P.8 RECORDS 

 

P.9 MEASUREMENT/VERIFICATION  

Project and Program SEMPs include the GPR 7123.1B Requirement Compliance Matrix that is used to 

track implementation and continued compliance across the Center.  The Compliance Matrices are held at 

the Branch level. 

 

Record Title Record Custodian Retention 

Systems Engineering 

Management Plans (SEMPs) 

Designated Governing 

Authority (599 Mission 

Systems Engineering 

Branch Head) 

Record Retention shall meet the 

requirements of NPR 1441.1.  8/101 states 

that permanent records shall be archived at 

close of program/project or in 3-year 

blocks for long term programs/projects and 

records are to be delivered to National 

Archives 7 years after mission completion. 
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PROCEDURES 

In this document, a requirement is identified by "shall," a good practice by "should," permission by 

"may" or "can," expectation by "will," and descriptive material by "is." 

 

1. ROLES AND RESPONSIBILITIES 

 

The Designated Governing Authority (DGA) is primarily responsible for evaluating the technical 

content of a particular program or project to ensure that it meets the commitments specified in the key 

management documents. The DGA has signature approval on the Systems Engineering Management 

Plans and signature approval of waivers against GPR 7123.1 requirements.  Due to the number and 

variety of projects at GSFC, the Center Director hereby delegates the day-to-day activities including 

signature approval of Systems Engineering Management Plans and GPR 7123.1 waivers to the Director 

of Applied Engineering and Technology Directorate (AETD) and the officials identified in Table 1.  On 

a case-by-case basis, the Director of Applied Engineering and Technology Directorate may rescind the 

delegation from the officials listed in Table 1 below. 

 

Table 1: Designated Governing Authority at GSFC 

 

Project Delegated DGA Responsibilities 

Flight Programs or Projects  Division Chief, Mission Engineering and Systems Analysis and/or 

Branch Head, Mission Systems Engineering 

Instruments  Division Chief, Mission Engineering and Systems Analysis and/or 

Branch Head, Instrument and Payload Systems Engineering 

 

R-4   DELETED 

For programs and projects involving more than one Center, it is recommended that the lead organization 

develop documentation to describe the hierarchy and reconciliation of center plans implementing NPR 

7123.1.  

R-5   The Product Manager for the systems development function, typically a Study Manager, 
Project Formulation Manager, Project Manager, or Instrument Project Manager, shall work 
with the DGA to select a Lead Systems Engineer.  

R-6   DELETED.  

R-7   The DGA shall approve the SEMP and any GPR 7123.1B associated waivers. 

R-8   The technical team shall capture the results of the technical planning process in the SEMP as 
defined in Appendix D.).  
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R-9   The Project Lead Systems Engineer shall review and approve key technical documents and any 
associated waivers.   

The Lead Systems Engineer (LSE), often referred to as the Mission Systems Engineer (MSE) or 

Instrument Systems Engineer (ISE), has responsibility for systems engineering functions and 

products.  The MSE has responsibility for systems engineering at the program and/or project office 

level, while the ISE has responsibility for systems engineering at the instrument or payload level. 

 Other members of the systems engineering team, discipline, subsystem, or specialty engineers have 

responsibility for their part of the total effort.  Product Development engineers have a responsibility to 

understand and apply systems engineering functions, as appropriate, to the development of their 

products.  All team members have the responsibility to communicate, coordinate, and validate tasks and 

products across the mission. 

The LSE coordinates the efforts of the systems engineering team.  The team recommendations are 

provided to the Product Manager who makes decisions that balance technical and programmatic 

performance.  For the rest of this directive, the term systems engineer will be used to represent anyone 

responsible for systems engineering, at any level, as defined above. 
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2. THE SYSTEMS ENGINEERING LIFECYCLE 

The project lifecycle is defined as a set of phases:  Formulation, Approval, and Implementation.  This 

directive defines systems engineering phases within the familiar Pre-phase A, Phase A, Phase B, 

Phase C/D, and Phase E/F terminology, described by the NASA Systems Engineering Handbook SP-

6105.  Each Systems Engineering phase consists of functions and a work flow that produce the products 

needed for completion of the phase.  The mission review is the validating event for the phase and may 

lead to a revised baseline. 

 

Figure 1, Systems Engineering Functions, shows the interrelationship of the major systems engineering 

functions described in Section 4.  Figure 1 illustrates the recursive nature of the development of a valid 

concept.  In order to reach a complete first solution, all System Lifecycle Functions are inter-related and 

must be addressed. 

 

Table 2, Systems Engineering Key Functions Matrix, provides a view of the products delivered for the 

Systems Engineering process.  Note that 599-PG-7123.1.1, Systems Engineering Data Item 

Descriptions, contains templates for SE deliverables and should be used wherever possible for 

documentation listed above. 

Figure 2 shows the Systems Engineering Lifecycle relationship with the project lifecycle and describes 

the major goal of each phase.  Figure 2 also shows the lifecycle phase relationship with critical 

milestone reviews.   

Figure 3 further describes the Formulation Phase. 

Figure 4 describes the Implementation Phase.   

See NPR 7120.5 for further details on Mission Lifecycle Phase and activity descriptions. 

The lifecycle accommodates the objective of systems engineering by studying multiple approaches in 

Pre-Phase A, conducting preliminary analysis leading to a single approach in Phase A, completing a 

preliminary design and validating that the right system has been designed in Phase B, performing a 

detailed design and verifying that the system is designed right in Phase C, building and verifying the 

system in Phase D, and operating and disposing it in Phases E and F.  

Required System Engineering documentation and respective maturity levels per lifecycle phase are 

defined in the NPR 7120.5E, Appendix I. Program and Project Products by Phase.  The Program/Project 

Manager and System Engineer define the products and reviews required for the program/project, and 

document the results in the Program/Project Plan, Systems Engineering Plan and the Systems Review 

Plan. 
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Figure 1:  Systems Engineering Functions 

 

Accomplishing mission objectives requires a consistent set of requirements, design and an operations 

concept.  The operations concept uses the design to meet the requirements.  Producing the design and 

then operating it to meet the requirements must be done within the cost and schedule constraints.  

Validation, Performance Predictions, Analysis, and Trade Studies are used to develop and optimize the 

total system. 
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Figure 2: Systems Engineering Lifecycle Overview  
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Figure 3:  Lifecycle – Formulation Details 
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Figure 4: Lifecycle – Implementation Details   
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Table 2: Systems Engineering Key Functions Matrix 

 

Key Function Where Typically Documented 

System Lifecycle Functions 

4.1.1 Understanding the Objectives Level I Requirements Document 

4.1.2 Mission Environments 
Environmental Test Plan 

Orbit Debris Analysis  

4.1.3 Operations Concept Development 
Concept of Operations Document 

Operations Plan 

4.1.4 Requirements Identification 
Level II Requirements Document 

Level N Requirements Documents 

4.1.5 Architecture & Design Development 

Architecture Description Document 

Design Documentation 

System Drawings 

4.1.6 Product Implementation 
Subsystem Descriptions 

As-built Documentation 

4.1.7 Integration 
Integration Plan 

Integration Procedures 

4.1.8 Verification 

Verification Plan 

Requirements Verification Traceability Matrix 

(RVTM) 

4.1.9 Validation 
Validation Plan 

RVTM 

4.1.10 Product Acceptance & Transition 
Acceptance Plan 

Transition Plan 

System Management Functions 

4.2.1 Requirements Management 
Requirements Management Plan (SEMP) 

Reqts Database 

4.2.2 Interface Management 

Interface Requirement Document (IRD)  

Interface Definition Document (IDD) 

Interface Control Document (ICD)  

4.2.3 Technical Planning SEMP 

4.2.4 Technical Resource Budget Tracking Resource Budgets (MSR) 
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4.2.5 Configuration Management and Data 

Storage 

Configuration Management Plan 

CM’d Products 

Technical Data Products 

4.2.6 Risk Management 
Risk Management Plan 

Risk Database (MSR) 

4.2.7 Decision Analysis 
Trade Study Reports 

SEMP (Major Trades) 

4.2.8 Acquisition Support SOW, Contract 

5.0 System Milestone Reviews Systems Review plan, Review Packages 
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3. SYSTEMS ENGINEERING MANAGEMENT 

The systems engineering effort is distributed across the many system elements that comprise the 

mission.  The coordination of the many disciplines needed to develop, implement, and deliver the 

elements, and integrate them into an operational system, is both the great challenge and the great reward 

of systems engineering.   

 

Typically the Lead Systems Engineer serves the Engineering Technical Authority for the project.  As 

such, he/she is the key individual accountable and responsible for the engineering technical integrity of a 

flight mission.  Technical Authority is the engineering parallel to program/project management, and 

safety and mission assurance to achieve balance in implementing safe and successful flight programs 

and projects. It defines the delegation of responsibility for setting and enforcing technical standards and 

engineering requirements from the Office of the Administrator, through the Office of the Chief 

Engineer, to the Center Directors, and then down through the Center organization to individual programs 

or projects. On technical standards and engineering matters, the Technical Authority framework 

provides an organizationally and financially independent voice, equal to programmatic authority.  500-

PG-7120.0.1, Engineering Technical Authority Implementation Plan, addresses the GSFC 

implementation of this role.  

Good systems engineering teams start with a commitment to the delivery of the final product – the 

successful mission.  Such a common focus promotes open communications, consensus building, and a 

problem solving culture.  There is added value in the participation of product engineers in the discovery, 

development, and allocation of the Mission Design Requirements, architecture and design, and 

operations concept.  Such participation communicates an understanding of the trades, compromises, and 

optimizations needed to formulate and implement the space mission. The resultant buy-in, by the 

product leads, results in a focused effort.  An advantage of good communications is the collection of the 

best ideas from the team.  Other benefits of open dialog with team members are the reduction of 

discrepancies, the easier resolution of problems and the improvement in team rapport. 

This principle of participation, consensus building, and requirements buy-in is appropriate at all levels, 

from mission design through assembly and component design.  It is the responsibility of systems 

engineers to foster this philosophy, to support each other through peer reviews, and when called upon, to 

provide expert advice/guidance in problem solving.   

Information needed for the entire spacecraft team, such as the mission space environment, the flight 

segment electrical system, mechanical system, and thermal system requirements, must be developed and 

clearly communicated and available to the entire team.  The systems engineering information products, 

expected from each team member, should be clearly defined along with expected delivery dates within 

each phase of the lifecycle.   

Methods used include periodic team meetings, concurrent engineering work sessions, email, centralized 

document control and distribution, peer reviews and formal reviews. 

Teamwork is the essence of systems engineering.  It is only through the success of the mission team that 

mission success is achieved.   
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Communication methods, planned meetings, etc., will be documented and included in the SEMP.  

 

4. KEY SYSTEMS ENGINEERING FUNCTIONS 

 

 

 

This directive seeks to identify the major functions that lay the groundwork for a robust approach.  This 

directive defines key systems engineering functions that are the minimum necessary for GSFC projects. 

The following sections describe the functions and define what systems engineering functions need to 

occur and to some degree when it should be done.  The when part is tied to the systems engineering 

lifecycle and critical project milestones.  Implementation of the systems engineering functions, the 

where, when, by whom, and how is left up to each project to tailor via the Systems Engineering 

Management Plan (Appendix D). References such as the SP-6105, JSC-49040, and The NASA Mission 

Design Process describe approaches to performing these functions. 

Mission systems engineering begins with the development of Mission Needs. There are four elements of 

mission needs. Mission Objectives capture the Science Objectives, along with Programmatic Objectives, 

and define the overall goals and constraints of the mission. The Measurement Concept defines the 

science measurements needed to achieve the science objectives. The Payload Concept defines the 

instrument characteristics, function and performance, needed to make the measurements. And, Mission 

Design Requirements define the high-level requirements needed to achieve the measurements. These 

include launch date, mission duration, orbit, and other strategic requirements, which drive the Mission 

Architecture.  

Mission Design requires the development of a consistent set of requirements, architectural design and 

operations concept.  

“The objective of systems engineering is to see to it that the system is designed, 

built, and operated so that it accomplishes its purpose in the most cost-effective 

way possible, considering performance, cost, schedule and risk.” NASA Systems 

Engineering Handbook SP-6105 

“Systems Engineering is a robust approach to the design, creation, and operations 

of systems”, NASA Systems Engineering Handbook SP-6105  
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The operations concept uses the design to meet the requirements.  Producing the design and then 

operating it to meet the requirements must be done within the cost and schedule constraints.  Trade 

studies, performance predictions and analysis results are used to optimize a systems requirements, 

design and operations concept that is tied to the Science Measurement collection objectives and the 

mission constraints – orbit, thermal power, etc.  There are generally several approaches that can work.  

Determining the optimum is the result of engineering.  

The three major systems engineering functions:  Operations Concept Development, Requirements 

Identification and Architecture & Design Development flow from the mission needs.  These functions, 

and the resultant products, are interdependent, and must be consistent with each other.  The relationship 

of these three major functions, along with the other key functions, is shown in Figure 1, Systems 

Engineering Functions.  Validation, Performance Predictions, Analysis, and Trade Studies are used to 

develop and optimize the total system.  During the systems engineering lifecycle phase’s further 

refinement and definition of the requirements, design and operations concept occurs to lower and lower 

levels until a detailed design is produced. 

The Systems Engineering effort begins during the Pre-Phase a concept study by clearly identifying and 

understanding the Mission Needs. Multiple approaches for requirements, design and operations concepts 

are developed, with at least one credibly meeting project objectives and constraints. 

During Phase A, analysis activities and trade studies consider multiple approaches.  A single approach is 

chosen for preliminary design in Phase B.  Phase B activities seek to allocate the necessary functions to 

hardware elements and software along with a preliminary design.  Phase C takes the allocated functions 

and produces a design with drawings for production in Phase D. 

Phase D verification activities seek to assure that the system elements that are produced actually meet 

the requirements in concert with the Operations Concept. 

There is a coupled relationship between activities performed during the lifecycle in terms of planning 

and validation.  For example, while performing the activity “Understanding the Objectives” planning 

should be done at the systems level for “Acceptance and Transition” activities and the system team 

should validate the products generated during the “Understanding the Objectives” phase while 

performing “Acceptance and Transition” activities, and so on as shown in the diagram.  This 

methodology will assist in completing end-to-end systems engineering 

4.1. Systems Lifecycle Functions 

4.1.1. Understanding the Objectives 

Clearly describing and documenting the Mission Needs are important to making sure that the project 

team is working toward a common goal.  The Science Objectives and any New Technology Validation 

Objectives form the basis for performing the mission and they need to be clearly defined and articulated.  

A Measurement Concept, that describes the characteristics of the measurements to be made, and a 

Payload Concept, that describes what instrument characteristics are needed to make the measurements, 

and top-level Mission Design Requirements, necessary to achieve the measurements, provide additional 

basis for mission design.  The program constraints, appropriate to the mission, are also captured and 

used to validate the mission system requirements and later in the lifecycle to validate the mission design.   
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Level 1 requirement represent a contract between the project and headquarters or between a project and 

the program. 

R-10   Each Project shall work with the stakeholders and the appropriate Mission Directorate at 
NASA Headquarters to prepare a set of Mission (Level 1) Requirements that form the 
validation basis for the Mission System (Level 2) Requirements. 

Mission Objectives define the mission goals.  The Measurement Concept defines the measurements and 

measurement characteristics that meet the goals.  The Payload Concept defines the instrument 

characteristics needed to achieve the measurements.  Mission System Requirements defines the system 

functions and performance requirements.  These four provide a Mission Validation Basis for the mission 

design.  

4.1.2. Mission Environments 

Each space mission has a unique set of environmental requirements that apply to all flight segment 

elements.  It is a critical function of systems engineering to define and communicate all the anticipated 

environments to the team. 

4.1.2.1 External Environments 

The identified external environments may include Vibration, Shock, Static Loads, Acoustic, Thermal, 

Humidity, Contamination, Total Dose Radiation, Single Event Effects (SEE), Surface and Internal 

Charging, Orbital Debris, Atmospheric (atomic oxygen), Attitude Control System (ACS) Disturbance 

(Atmospheric Drag, Gravity Gradient, Solar Pressure), Magnetic, Radio Frequency (RF) exposure on the 

ground and on orbit, and man-made threats.  Orbital debris and End-of-Mission (EOM) considerations 

will be addressed in the earlier project lifecycle phases – a draft Orbital Debris Analysis (ODA) should 

be developed by PDR and refined throughout the project’s lifecycle phases so that these issues can be 

properly managed in the Phase F Disposal stage (reference NPR 8715.6 and NASA/SP-2007-6105).  For 

design purposes, it is helpful to have a preliminary concept in place by the MDR so that the supporting 

element leads can accommodate the plans. 

R-11   Each project shall identify the external environments for the mission, analyze and quantify 
the expected environment, establish design guidance, and establish a margin philosophy 
against the expected environment.  

R-12   The expected environments and the required margin shall be documented. 

R-13   The environments shall envelope what can be encountered during ground test, storage, 
transportation, launch, deployment, survival and normal operations from beginning of life 
to end-of-mission (EOM).  

4.1.2.2 Internal Environments  

R-14   Each project shall identify the internal environments for the mission, analyze and quantify 
the expected environment, and establish a margin philosophy against the expected 
environment. 
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R-15   Requirements derived from the mission environments shall be included in the Mission 
System Requirements. 

4.1.3. Operations Concept Development 

The Operations Concept describes how the implemented mission is launched, deployed, commissioned, 

securely operated, and disposed of.  An Operations Concept serves as a verification and validation 

reference for the design (see Figure 2).  The operations concept describes how the design can 

accomplish the mission described by the objectives.  Later in the design cycle the operations concept 

serves as the basis for the mission or flight operations plan as shown in Table 1.  An operations concept 

is necessary for the Identification and Management of Requirements (Section 4.1.4) and generating the 

Architecture and Design (Section 4.1.5). 

R-16   An Operations Concept shall be developed which addresses ground versus flight allocation 
of function. 

R-17   The Operations Concept shall describe the various mission operational modes and 
configurations including Verification, Launch and Acquisition, In Orbit Checkout and 
Calibration (Commissioning), in addition to normal mission mode, and disposal if required.  

R-18   The Operations Concept shall provide an overview of the Science objectives, the key 
measurements to be obtained, the Science regions of interest, any constraints for 
measurement taking. 

R-19   The Operations Concept shall include a time ordered sequence of mission activities.   

This sequence forms the baseline for other engineering activities that need a mission 

timeline as an input. 

R-20   The Operations Concept shall identify facilities (to include all non-NASA supporting 
infrastructure elements), equipment, and procedures needed to ensure the safe 
development and operation of the system. 

R-21   The Operations Concept shall describe functions that cut across various subsystems such 
as the Observation Strategy, Protection Strategy, Data Collection Storage and Downlink, 
Ground Station Utilization, Mission Orbit Maintenance and Maneuvers, Power and Battery 
Management.  

R-22   The Operations Concept shall include a set of performance predictions that indicate 
requirements (Section 4.4) can be met given the architecture and design (Section 4.3). 

R-23   The Operations Concept shall describe the operations team, size, staffing, and extent of 
automation. 

R-24   The Operations Concept shall describe the ground segment functions, including data flow, 
primary interfaces, data processing algorithm development, level to which data will be 
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processed, data archiving, data distribution, and quantity of data with throughput and 
data latency. 

R-25   The Operations Concept shall include Contingency Concepts that could include topics such 
as backup control centers, recovery from Loss of Communications, ACS Safing, and Load 
Shed. 

R-26   The Operations Concept shall include ground test configurations necessary to accomplish 
verification (Sections 4 & 5) including Ground Support Equipment (GSE), Bench Test 
Equipment (BTE), Simulators and non-flight articles such as Engineering Test Units (ETUs). 

R-27   The Operations Concept shall include operations to control hazards, maintain safety and 
protect space system assets.   

R-28   The Operations Concept shall take into account coordination with other missions and 
operating agencies.   

R-29   DELETED 

Trade studies and analyses are used to demonstrate that the operations concept will meet the Mission 

Design Requirements including cost and schedule and are consistent with the architecture and design. 

(Section 4.2.7) 

The Operations Concept is initially developed as a draft concept during Pre-phase A, with refinement 

throughout the lifecycle, until the flight operations plan is completed in Phase D.   

R-30   DELETED 

Traceability should be established between the Operations Concept, Requirements and Architecture to 

ensure consistency and that the design validation activity has been performed. 

4.1.4. Requirements Identification  

Requirements communicate what functions a system must perform and how well it must perform them, 

i.e., functional and performance requirements.  They also include the interface requirements and the set 

of “ilities” (reliability, availability, security, manufacturability, operability, maintainability, safety) the 

system must meet. The systems team should document the requirements appropriate to the complexity 

of the system element.  Rationale should be documented for each requirement.  Capturing the reasoning 

behind requirements is critical to future management of requirement changes. 

R-31   Requirements shall be organized into a hierarchy that flows down through the systems of 
interest.   

The levels of requirements are typically shown in a document tree.  The mission level 1 

requirements, usually defined in the project plan, define mission success criteria and serve 

as the top level for the requirements hierarchy. 

R-32   Requirements shall be organized into Functional and Performance categories.   
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Functional Requirements describe what the system must do.  Performance requirements 

are attached underneath their respective Functional Requirement.  Performance 

requirements describe and document how well the function needs to be performed.  

Performance requirements are written in a verifiable manner. 

R-33   Specialty Engineering disciplines that apply across project elements shall be addressed in 
the requirements structure.  

These discipline areas levy requirements to multiple system elements.  The discipline areas 

often include:  Electrical Systems, Electromagnetic Interference & Electromagnetic 

Compatibility (EMI/EMC) and Grounding, Mechanical Systems, Thermal, Radiation 

Shielding, Parts Engineering, Contamination Engineering, Reliability Analysis, Charging, 

Timing and Time Distribution, Data Rate and Bandwidth Allocations, and susceptibility, 

vulnerability and survivability assessments. 

4.1.5. Architecture and Design Development 

The major goal of Systems Engineering is coordinating the engineering, design, and development of an 

Architecture and Design that meets the Requirements (Section 4.1.4), is consistent with the Operations 

Concept (Section 4.2), operates in the mission environment (Section 4.1.2), and can be developed on 

schedule and within cost.  Block Diagrams and the Product Breakdown Structure (PBS) are the key 

mechanism for documenting and communicating the architecture and design to the team.  

R-34   The Architecture and Design shall include the spacecraft, payload elements, ground 
systems, launch vehicle, communications segment and all non-NASA support 
infrastructure elements. 

R-35   The Architecture and Design shall decompose the total system into its major parts to form 
the hierarchy (PBS) for lower level interfaces and specifications.   

The major parts of a system include the separate subsystems and boxes and their embedded 

hardware and software functions. 

R-36   The Architecture and Design shall include a logical decomposition and allocation of 
functions and performance to the PBS elements. 

R-37   The Architecture and Design shall be analyzed, the analytical models maintained, and the 
analytical results used to establish an estimated performance baseline. 

R-38   The Architecture and Design shall include any special test interfaces and test equipment 
necessary for verification, (Section 4.1.8). 

R-39   DELETED.  

R-40   New technologies necessary for mission success shall be identified and potential risks 
identified and included in risk management, (Section 4.2.6). 
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R-41   The Technical Team shall identify hazards, single points of failure or critical items and 
safety/security requirements and implement necessary controls. 

 

The Architecture and Design are first generated in Pre-phase A and defined and refined until the end of 

Phase B, at the PDR.  Initially the architecture should start out as functional or logical blocks.  As the 

design matures the architecture should mirror the physical PBS.  Once block diagrams and interfaces are 

defined then detailed design (Phase C) can proceed, without the risk of a major change induced by an 

architectural block diagram change.  

R-42   The Architecture and Design shall be validated to the Operations Concept and the Mission 
System (Level 2) Requirements. 

Traceability should be established between the products to ensure consistency and that the 

validation activity has been performed. 

 

4.1.6. Product Implementation 

Product implementation refers to the actual build process to generate the system of interest.  During the 

implementation phase, the systems engineering team is responsible for ensuring that the system being 

fabricated adheres to the requirements, architecture, design, and other system specifications.  During this 

phase, all of the Systems Management Functions (Section 4.2) play a major role in executing these 

expected activities. 

 

4.1.7. Integration 

An important element of systems engineering is the definition and planning of product integration. 

Integration planning includes the definition of acceptance criteria for the elements to be integrated. The 

assembly sequence, timing, and resources needed for integration are important to the overall success of 

the mission. 

R-43   Plans for the assembly and integration of product elements shall be developed and 
maintained. 

R-44   DELETED. 

 

4.1.8. Verification  

Verification includes those functions that make sure the team builds the system right, by verifying the 

design and implementation against the requirements. Tests and simulations function as the last line of 

defense against design and implementation defects that may compromise mission success. Verification 

is an important risk reduction function that attempts to uncover issues before they become problems on 

orbit. 
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R-45   All identified requirements shall be verified. 

R-46   Verification shall include identification of the verification item, the method (analysis, 
inspection, test or demonstration), and review and approval of the verification results.  

R-47   DELETED. 

The desire is to "test the way you fly it, and then fly it the way you test it" so that all 

functions are performed, and all environments are encountered, prior to launch.  Where 

elements are tested in pieces or tested separately, attention to the interfaces and 

assumptions are critical to uncover hidden problems.  

R-48   Once the verification method is chosen, the responsible engineer shall verify the 
appropriate support equipment (GSE, BTE, and ETUs), tools, and facilities are available.  

By CDR, all of the requirements should be assigned a verification method. 

R-49   Test Planning documents shall be prepared that identify the environmental exposure as 
well as requirements for comprehensive, functional, aliveness, end-to-end, and mission 
simulation testing.   

 

Included are any other special or one-time tests necessary to verify hardware or software functionality. 

Special test equipment and test interfaces that are necessary for verification should be considered and 

documented along with the Architecture and Design, (Section 4.1.5). 

 

Every effort should be made to perform a system end-to-end test, for example a telemetry end-to-end 

test scenario that provides stimulus input to the instruments, instrument processing, data flow through 

the spacecraft, transmitted to receiving antennas, and processing by the ground operations facility.  This 

is the true test of the functionality of the system.  Often such an end-to-end test cannot be fully achieved 

because of difficulties and expense in closing some of the links, or operating some of the flight segment 

in a one-g environment. In such cases, breaks in the chain are permitted, as long as the proper analysis 

and interface checks are performed to ensure the integrity of the overall end-to-end performance.  

R-50   Non-conformances identified during requirements verification shall be documented and 
dispositioned, consistent with GPR 5340.4, using either a problem reporting system or a 
configuration management system such as Configuration Change Requests or Waivers. 

R-51   Environments identified under Section 4.1.2, Mission Environments, shall be verified 
according to test guidelines established by the General Environmental Verification 
Specification - GSFC-STD-7000. 

R-52   Performance measurements and test results shall be used to update the expected 
performance model in order to assess the margin between required and expected 
performance.   
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During Phase D, verification results are compared against the requirements to track 

conformance and compliance.  Most requirements should be verified by the Pre-Ship 

Review and all by the Flight Readiness Review. 

R-53   The systems engineer shall assign responsibility for reviewing and approving the results of 
verification activities.   

The review of verification results is particularly effective in identifying and correcting 

problems. Verification status reporting is used to track conformity, performance, and 

completeness. 

R-54   Verification status and results shall be tracked back to the requirements using a method or 
tool chosen by the project. 

R-55   Verification shall include the effort necessary to make sure the end item performs as 
intended by design.  End-to-end testing and mission simulations are the intended methods. 

R-56   The Verification Program shall be validated to assure that all requirements are verified, 
and that the system operates in accordance with the Operations Concept. 

Verification shall include the effort necessary to show redundant or backup functions operate as 

intended, to enable fault recovery or graceful degradation modes.  

 

This verification includes verifying that procedures or onboard fault protection features actually protect 

the system, should faults occur. 

 

Verification includes making sure the end item, and its support or ground equipment, functions in the 

intended operational scenario.  When verifications are performed by analysis, the analytical models must 

be validated for correctness and the required fidelity as referenced in NASA-STD-7009.  Detailed 

design features that are developed in the design process must also be verified.  Verifying Mission 

Design Requirements alone is generally not sufficient for launch readiness. 

The GSE and BTE, facilities, plans and procedures shall be validated to the verification methods. 

4.1.9. Validation 

Validation is used to assure that the mission design will meet the mission objectives.  It is a continuing 

process that encompasses the validation of the Operations Concept, the Architecture and Design, the 

Requirements, the mutual consistency of these three elements, and the verification program. 

The Operations concept is validated to the Mission Validation Basis.  This validation assures that the 

operational design will operate the spacecraft and instruments in a way that will achieve the Mission 

Objectives.   

R-57   The Technical team shall validate the end product by using the Operations Concept to 
ensure the system meets the Stakeholder Expectations.   
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The Requirements are validated to the Mission Validation Basis.  This assures that all of 

the functions needed to meet objectives are defined and that the required performance of 

each function is captured. 

During the design phases, performance predictions, trade studies and analyses are used to validate that 

the chosen design meets the requirements, when utilized according to the Operations Concept. 

 

Validation also establishes requirements tracing to ensure that the higher-level requirements flow to a 

lower level or child requirement.  Requirements validation also makes sure that the lower level 

requirements have a parent requirement.  Orphan requirements, ones without a higher-level parent, are 

evaluated to determine if they are needed. 

R-58   DELETED. 

R-59   Each project shall decide on the mechanism for tracking the requirements and who is 
responsible for the requirements flow and verification.   

The Architecture and Design is validated to the Mission Validation Basis.  This assures that the design 

will accommodate the instruments, implement the required functions, and achieve the performance 

needed to meet Mission Objectives. 

R-60   DELETED. 

 

The Operations Concept, Architecture and Design, and Requirements are validated to assure mutual 

consistency.  Each of these elements affects the others.  The Operations Concept determines the 

partitioning of function among the space element, the ground element, and the launch element.  It 

defines modes of operation and timing which drive both the requirements and design.  The requirements 

capture the functionality and performance the design must achieve.  This includes operationally driven 

requirements.  The design must be able to operate according to the Operations Concept and must 

implement the requirements.  This mutual dependency is strongly coupled, thus mutual consistency must 

be validated. 

R-61   The Operations Concept, Requirements, and Architecture and Design shall be validated to 
assure mutual consistency.   

The verification methods (inspection, analysis, test and demonstration), facilities, GSE and 

BTE, test levels, and test activities together define a verification program which defines 

how the system will be verified.  The verification program is validated to the requirements 

to assure that every requirement is verified.  Validation of the verification program to the 

Operations Concept assures that the system will operate as required. 

 

Phase A and Phase B validation activities strive to show that the right system design has been chosen 

before detailed design proceeds in Phase C.  Validation that the requirements are consistent with the 

design and operations concept, early in the lifecycle, minimizes the chance that the wrong system is 

designed. Phase C and D verification activities show that the chosen system design is implemented 
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correctly.  Validation also occurs later in the lifecycle when mission simulations, end-to-end tests, and 

other activities show that the system design correctly meets the customer’s intent 

4.1.10.   Acceptance and Transition 

The systems engineering teams participate in the transitioning of end products to the next higher-level 

PBS-model customer and, eventually, to the end user.  As end products are fabricated, and end product 

documentation is generated, they proceed through a cycle of product verification (section 4.1.7), product 

validation (section 4.1.8) and product transition to the next higher PBS level in Phase D (System 

Assembly, Integration, Test, and Launch) of the project lifecycle.  Product Integration takes place at this 

next higher PBS level and this cycle continues until final assembly verification and validation occurs 

and the system is fully integrated and transitions to the end user in Phase E (Operations and 

Sustainment). 

R-62   Acceptance criteria shall be developed for system end products. 

R-63   The systems engineering team shall plan for the availability of products, people and 
facilities to support product integration at all PBS levels leading to the top level of the PBS 
prior to transition to the end user. 

R-64   Plans for the transition of end products to the next higher PBS level shall be developed, 
reviewed and maintained. 

R-65   The systems engineering team shall plan for the availability of products, people, and 
facilities for product transition.   

R-66   The systems engineering team shall validate that the technical data packages and other 
end product documentation meet Mission Design Requirements. 

 

4.2. Systems Management Functions 

This section addresses the system management functions that should be applied during the entire 

lifecycle of the project/program as ongoing systems engineering activities.  It is expected that these will 

be employed to varying degrees dependent upon the class of mission and size of project/system of 

interest being developed.  In many cases, projects and programs will share processes and utilize a 

common set of processes or either delegate a process down to a project level or elevate a process to 

encompass the entire program.  In any event, the systems engineering teams must determine the best 

approach, document in each SEMP (project/program/subsystem – if applicable) all of the below 

management functions as to the allocation and who is leading the activity. 

4.2.1. Requirements Management  

R-67   The Requirements flow hierarchy shall be consistent with the Product Breakdown 
Structure.  Requirements are decomposed and allocated to products down through the 
PBS.  Ideally, this continues until a single engineer is responsible for the product.  Some 
shared requirements may flow between and across subsystem elements.  
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R-68   Shared requirements shall be documented either within the requirements tree, or in a 
separate specification such as Electro-Magnetic Interference (EMI), Environmental, 
Electrical Systems, Contamination, etc., or as part of Resource Budgets.  

R-69   Shared requirements shall be referenced by all elements to which they apply.  By the end 
of Phase C, and the CDR, the requirements flow, down to build-to specifications, should be 
complete. 

R-70   The outcome and decisions for key requirements trade studies and optimizations shall be 
documented, (Section 5). 

Trade studies and analysis are used to refine the requirements along with the Operations 

Concept and the Architecture and Design to meet the Mission Design Requirements 

including cost and schedule. 

4.2.2. Interface Management 

Interface Management allows the system boundaries and conditions to be defined and managed during 

the project lifecycle.  There are 3 different mechanisms used to document the interfaces for a different 

system: 

1. Interface Description Document – this mechanism is used to document an interface in a 

unilateral fashion to record assumptions made based on interface information available. 

2. Interface Requirement Document – this is used to record the requirements for a particular system 

interface and typically is generated early in the project lifecycle to document agreements on a 

bilateral basis. 

3. Interface Control Document – this is used to document the functional, physical, thermal, data 

protocol, etc., level as the architecture/design/development progresses during the project 

lifecycle to maintain agreements on a bilateral basis. 

ICDs describe where and how various system elements need to connect or communicate with each other 

and also where isolation is required to prevent interference or undesired interaction.  Interfaces and 

ICDs, between elements of the block diagram, describe the topologies of the interfaces.  Defined 

interfaces allow multiple detailed designs to proceed in parallel.  Defining interfaces is an important 

outgrowth of requirements allocation.  Once requirements and functions have been partitioned, the 

interfaces can be defined. 

R-71   Requirements shall specify the interfaces or reference configured interface specifications. 

R-72   A list of all interfaces requiring an ICD shall be documented and maintained. 

R-73   The Project Lead Systems Engineer shall identify all system interfaces and determine ICDs 
needed for project implementation. 

Interface requirements should be well defined before PDR, to allow detailed design to 

proceed with minimal risk of changes.  

R-74   The ICDs shall be validated to the Architecture and Design and the Requirements. 
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4.2.3. Technical Planning 

The technical planning process is used to plan for the application and management of each key systems 

engineering function and to identify, define, and plan the technical effort applicable to the product-line 

lifecycle phase for PBS model location within the system structure and to meet project objectives and 

product-line lifecycle phase exit criteria. A key document generated by this process is the SEMP of 

which the primary function is to provide the basis for implementing the technical effort and 

communicating what will be done, by whom, when, where, cost drivers, and why it is being done. In 

addition, the SEMP identifies the roles and responsibility interfaces of the technical effort and how those 

interfaces will be managed. 

R-75   DELETED. 

R-76   Working with the program/project manager, the technical team shall determine the 
appropriate level within the system structure at which SEMPs are developed, taking into 
account factors such as number and complexity of interfaces, operating environments, and 
risk factors.   

Lower level plans will be consistent with the project SEMP. 

R-77   The SEMP shall include an organization structure along with responsibilities for the 
Systems Engineering Team. 

R-78   The SEMP shall include major trade studies, which should be identified when the SEMP is 
baselined during lifecycle Phase A and changes captured during subsequent system 
milestone reviews. 

R-79   The SEMP shall include a schedule and list of resources required for the systems 
engineering effort.  

R-80   Discipline technical plans shall be validated to the SEMP for consistency. 

Discipline technical plans include subsystem technical plans such as subsystem 

implementation plans. 

R-81    DELETED. 
 

Appendix D contains the annotated SEMP outline.  The project SEMP is generated during Pre-Phase A 

and the SEMP is baselined in Phase A.  The SEMP should be updated as necessary when major changes 

occur.  The details of schedule, workflow, and the order of activities should be continuously updated as 

part of ongoing planning. The DGA will review and approve or disapprove the SEMP at each major 

milestone review or its equivalent. 
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4.2.4. Technical Resource Budget Tracking 

R-82   Each project shall identify the mission technical performance measures (TPM’s) to be 
allocated, tracked and reported at regular intervals; for flight segments, at a minimum 
these include mass for hardware elements and power for powered elements.  

R-83   Each project shall define a contingency philosophy based on design maturity and mission 
phase. 

The margin philosophy includes a process for reducing required margin throughout the project's life. For 

example, at PDR a 30% margin may be appropriate, with reductions to 10% at CDR and 3%, or lower, 

close to flight.  Another factor in margin tracking is the precision of the estimate. Estimated, calculated 

and measured numbers can carry different uncertainties and may require different margins.  Reference 

GSFC-STD-1000 for recommended guidelines for items such as margins per development phase. 

 

Technical performance measures (TPM’s) are defined as the set of critical or key performance 

parameters that are monitored by comparing the current actual achievement of the parameters with that 

anticipated at the current time and on future dates. These measures are used to confirm progress and 

identify deficiencies that might jeopardize meeting a system requirement. Assessed parameter values 

that fall outside an expected range around the anticipated values indicate a need for evaluation and 

corrective action. Technical performance measures are typically selected from the defined set of 

Measures of Performance (MOPs). 

 

Resource budgets may include:  Mass (required for flight hardware elements), Power (required for flight 

powered systems), Battery, Fuel, Memory, Processor Usage, Data Rate and Volume, Telemetry, 

Commands, Data Storage, RF Link, Contamination, Alignment, Total Dose Radiation, SEE, Surface and 

Internal Charging, Meteoroid, Atmospheric (atomic oxygen), ACS Pointing and Disturbance 

(Atmospheric Drag, Gravity Gradient, Solar Pressure), and RF exposure on the ground and on orbit.  

                                                                                                                                                                                                                                           

Care must be taken to ensure that additional reserves are not added to margins.  The lead systems 

engineer holds the overall system margins.  Some margins may be allocated to subsystems engineers in 

order to meet their design requirements.  This hierarchy of margins must be taken into account so that 

the overall system margins do not unnecessarily drive the design and the cost. 

4.2.5.   Configuration Management and Data Storage 

The project's configuration management system functions as a library for documentation control, access, 

and dissemination.  Documents are placed into the library to serve as a single, configured, point-of-

reference for the project team. The guidelines for the configuration management system are contained 

within GPR 1410.2, Configuration Management. 

R-84   Each project shall choose the Systems Engineering documents necessary for inclusion in its 
Configuration Management Office, and the degree of formality assigned to document 
change control.   
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Each project establishes a mechanism to disseminate the latest information and to archive 

the results of System Trade Studies, Reports and Analysis.  

R-85   Documents stored in the library shall include the configured, single point of reference for 
the Operations Concept, Architecture and Design, Requirements, Technical Data and 
Resource Budgets, Mission Environments, and the Systems Engineering Management Plan 
(SEMP).  

The project decides what is necessary for future reference, or in support of the review 

process, documenting what was done, or why it was done.  Documents can be placed under 

formal configuration management or stored in an information system for access.  A process 

for the identification and use of latest revisions is required, in accordance with 

GPR 1410.2. 

The Systems Engineer participates in the establishment of the Configuration Control Board (CCB) and 

is assigned to the CCB.  

R-86   The systems engineer shall generate a document tree that shows the requirements 
hierarchy.    

Other documents, such as the In-Orbit Checkout Report and the End of Mission and 

Disposal Report, should be considered for configuration management. 

R-87   The technical team shall define an approach to manage project technical data, including 
technical data obtained from any contracted technical effort.   

The technical data management task includes identifying and controlling data requirements, 
collecting and disseminating technical data throughout the product lifecycle, assessing and 
updating data and providing for technical data record keeping.  For example, technical data should 
be stored using a common data format with the users of the data. 

 

4.2.6.  Risk Management 

Risk management is an organized, systematic decision-making process that efficiently identifies, 

analyzes, plans (for the handling of risks), tracks, controls, communicates, and documents risks to 

increase the likelihood of achieving mission goals.  NPR 8000.4, Risk Management Procedural 

Requirements, and NPR 8705.5, Probabilistic Risk Assessment (PRA) Procedures for NASA Programs 

and Projects provide overall guidance, while GPR 7120.4, Risk Management, provides procedures and 

guidelines for applying risk management to GSFC projects.   

The senior managers of the project team, particularly the Project Manager, Lead Systems Engineer and 

Chief Safety and Mission Assurance Officer (CSO) are expected to personally and actively lead the risk 

management decision-making process.  The Lead Systems Engineer and the systems engineering team 

perform a particularly vital role in the identification, analysis, planning, tracking, controlling, 

communicating and documenting of risks relative to achieving the success criteria.  

The contributions of the systems engineering team are crucial to the discussion of the acceptable risk 

level for the mission and the development of a reliability philosophy commensurate with the agreement 
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on acceptable risk.  The acceptable risk and reliability philosophy shape the mission assurance 

requirements necessary to achieve mission success.  The reliability philosophy encompasses everything 

that is done to assure a reliable system (e.g., parts selection and screening, analysis and simulations, test 

program, reviews, contingency planning) and what reliability analyses are planned to look for problems 

and investigate what could go wrong.  

Paragraphs 2.5 through 2.8 of GPR 7120.4 provide risk management requirements particularly 

applicable to the responsibilities of the Lead Systems Engineer: 

R-88   A Failure Modes and Effects Analysis (FMEA) shall be performed early in the design phase 
to identify system design problems (flight and ground, hardware and software).   

Refer to paragraph 2.5 of GPR 7120.4. 

R-89   Fault Tree Analyses (FTA) shall be performed to address both mission failures and 
degraded modes of operation.   

Refer to paragraph 2.6 of GPR 7120.4. 

Comparative numerical reliability assessments and/or reliability predictions, such as Probabilistic Risk 

Assessment (PRA), should be used to evaluate and optimize the system.  This includes: 

Evaluate alternative design concepts, redundancy and cross-strapping approaches, and part 

substitutions; 

(1) Identify the elements of the design that are the greatest detractors of system reliability; 

(2) Identify those potential mission limiting elements and components that will require 

special attention in part selection, testing, environmental isolation, and/or special 

operations;  

(3) Assist in evaluating the ability of the design to achieve the mission life requirement and 

other reliability goals and requirements as applicable; and 

(4) Evaluate the impact of proposed engineering change and waiver requests on reliability. 

R-90   The Risk Management Plan shall document the project’s decision on utilizing PRA and 
similar techniques in the project systems engineering process.   

Refer to paragraph 3.2.1 of GPR 7120.4 

R-91   The results of FMEA’s, FTA’s and any numerical reliability assessments or predictions, as 
applicable, shall be reported at system-level critical milestone reviews.   

Refer to paragraph 2 of 4.1.1 of GPR 7120.4.  The first FTA is appropriate during 

Phase A.  Reliability analyses and results should be presented in preliminary form at PDR, 

with updates at CDR, and final products consistent with the as-built configuration. 
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4.2.7.   Decision Analysis 

Many of the key systems engineering functions require technical decisions based on the evaluation of 

technical alternatives. Decisions from key operations concept trade studies are used to demonstrate that 

the operations concept will meet the mission design requirements and are consistent with the 

architecture and design (see 4.1.1).  Conversely, decisions from key requirements trade studies and 

analyses are used to refine the requirements along with the operations concept and the architecture and 

design to meet the mission design requirements (see 4.1.2).  Also, concept development includes trades 

and decisions (see 4.2.7) and risk management is seen as an organized, systematic decision-making 

process (see 4.2.8). 

R-92   The methodology to be employed for identifying, performing and documenting trade 
studies to be conducted shall be identified in the SEMP. 

The SEMP should indicate what methods are available, permissible and under which 

conditions a particular method should or could be used.  This will allow the SEMP to 

provide criteria for different levels of trades to be performed corresponding with identified 

technical risks, schedule and cost impacts, and for the SE team to collaborate with trade 

study participants as to the methods to be employed on any potential trade to be performed. 

R-93   The Technical team shall identify, track, and document the results of key trade studies. 

The results of key trade studies should be incorporated into the mission products.  In key technical 

decisions the mission team should consult Section 6.8.2 of the NASA Systems Engineering Handbook 

(SP-6105), Revision 1. 

4.2.8.   Acquisition Support 

Mission acquisition support begins early in the mission lifecycle. During Pre-phase-A concept 

development or proposal development, Requests For Information (RFI), and Requests for Proposals 

(RFP) are often developed, either to understand concept solutions, or to establish partnership or teaming 

arrangements for a particular mission. Early make or buy decision have a strong effect on the overall 

effort. 

Both RFI and RFP documents require the development of SOWs that define the scope and requirements 

for the products and work being sought. Contractual requirements for the offerer’s SEMP, work 

products, technical oversight, and reviews must be included for the team to function successfully.  

Participation in the evaluation of offerer proposals for source selection is essential by the systems 

engineering team to ensure that proper visibility and authority is in place to enable the technical 

oversight of the contract, and that offerer plans and work products meet mission needs. 

Once contracts are in place, it is important that the technical oversight be executed, reviews conducted, 

and product acceptance evaluated to maximize mission success. 

R-94   Concept development shall include make or buy trades and decisions to optimize mission 
performance and cost 

R-95   Statements of Work (SOW) shall be developed. 
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R-96   The SOW shall include the definition of the offerer’s SEMP and other work products. 

R-97   The SOW shall include technical oversight requirements 

R-98   The SOW shall include support activities for product transition and disposal as appropriate. 

R-99   A contractor surveillance plan shall be developed to address how the technical effort will 
be monitored, tracked and reported by the oversight organization. 

R-100   Technical evaluation of offerer’s proposals shall be performed. 

R-101   Technical oversight and reviews, as defined in the SOW, shall be performed. 
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5. SYSTEMS ENGINEERING REVIEWS AND DELIVERABLES 

Reviews are held to assess the progress of the technical effort and to validate the quality and 

completeness of a systems engineering phase or portion thereof.  Reviews are a tool for communication 

within the team.  The preparatory integration and structured presentation of requirements, design 

information, analyses, engineering products, test and operations plans, etc., facilitates knowledge 

sharing and identification and resolution of challenges and issues.  Reviews are a source of validation, 

ideas, best practices and lessons learned from experts outside of the project team. 

The typical set of system milestone reviews for mission projects are shown in NPR 7120.5E Figure 2-5. 

The description of the reviews, entry/exit criteria and associated products are located in GSFC-STD-

1001. 

The Mission Systems Engineer works with the Project Manager and the GSFC Systems Review Branch 

to define the series of system reviews required for the mission.   The results of this effort are captured in 

the Project Systems Review plan, which could be a standalone document or contained in the Project 

Management plan.  GSFC-STD-1001 provides guidance for the contents of the Project Systems Review 

plan.  The set of reviews/deliverables is tailored based on the mission class. 

R-102   The technical team shall conduct the lifecycle and technical reviews in accordance with the 
Project System Review plan.   

R-103   DELETED 

Reviews at the program level and reviews for human mission projects are slightly different.  The 

description of these reviews can be found in NPR 7120.5 and NPR 7123.1. 

Figures 2 through 4 align the reviews with respect to the lifecycle phase in which they are conducted.  

The progress between lifecycle phases is marked by key decision points (KDPs).  Figures 2 and 3 show 

KDP C as the point of project acceptance or confirmation, allowing for transition from Formulation to 

Implementation.   

R-104   Engineering Peer Reviews, including systems engineering peer reviews, shall be planned 
and conducted in accordance with GPR 8700.6 and 599-PG-7120.5.1. 

R-105   Integrated Independent Reviews (IIRs) shall be planned and conducted in accordance with 
GPR 8700.4 and GSFC-STD-1001.   

Required IIRs include the GSFC-specific mission reviews and the reviews conducted on defined mission 

elements and systems (such as spacecraft, instruments and ground systems). 

R-106   For each review defined in the Project System Review plan, the technical team shall 
provide the list of technical products defined in GSFC-STD-1001. 

 

Table 2 in Section 1 of this document shows a list of typical systems documents that meets NPR 7123.1 

documentation requirements.  NPR 7123.1 addresses the requirements for each review and includes the 

set of deliverables for each milestone review.   
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Appendix A - Definitions 

A.1 Architecture and Design – A description of the mission elements, their interfaces, their logical 

and physical layout, and the analysis of the design to determine expected performance and 

margins.  Includes System Design Synthesis, System Design Analysis, and System Design 

Validation products.   

A.2 Configuration Management – A systematic process for establishing and maintaining control and 

evaluation of all changes to baseline documentation, products (Configuration Items), and 

subsequent changes to that documentation, which defines the original scope of effort.  The 

systematic control, identification, status accounting, and verification of all Configuration Items 

throughout their lifecycle. 

A.3 Designated Governing Authority – the Center Director or the person that has been designated by 

the Center Director to ensure the appropriate level of technical management oversight.  Such 

designation is made from the technical line so that independence between programmatic and 

technical authority is maintained.   

A.4 Development Risk – Risk of not delivering a quality product on time and within cost.     

A.5 Interface Control Document (ICD) – A specification of the mechanical, thermal, electrical, 

power, command, data, and other interfaces that system elements must meet.   

A.6 Key Decision Point (KDP) – The event at which it is determined that the program or project is 

ready to progress to the next phase of the lifecycle (or to the next KDP).  

A.7 Lead Subsystems Engineer – The engineer responsible for the overall development and 

implementation of the subsystem products.  This person may also serve as the Product Manager 

or Product Design Lead. 

A.8 Lead Systems Engineer – The systems engineer, also often referred to as the Mission Systems 

Engineer (MSE) or Instrument Systems Engineer (ISE), responsible for leading and integrating 

the efforts of the systems engineering team and the overall development and implementation of 

the mission, project, or instrument design.   

A.9 Level 1 Requirement – A Project’s fundamental and basic set of requirements levied by the 

Program or Headquarters on the project.    

A.10 Measurement Concept – A concept that defines what measurements must be taken to achieve the 

Science Objectives.  Includes characteristics of measurements, such as, spectral band, resolution, 

sample rate, duration of observation, type of observation, vantage, and others.  This includes 

New Technology Validation Concepts. 

A.11 Mission Design Requirements – The high-level requirements needed to achieve the science 

measurements. These include launch date, mission duration, orbit, and other strategic 

requirements, which drive the Mission Architecture.   

A.12 Mission Needs – There are four elements of mission needs:  (1) mission objectives which capture 

the science objectives; (2) programmatic objectives that define the overall goals and constraints 
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of the mission; (3) measurement concept that defines the science measurements needed to 

achieve the science objectives; and (4) payload concept that defines the instrument 

characteristics, function and performance needed to make the measurements. 

A.13 Mission Systems Engineer – See Lead Systems Engineer 

A.14 Mission System Requirements – (Architectural) The high-level requirements that describe the 

major segments that comprise the system architecture and the key elements of each segment.  For 

GFSC missions, a typical architecture consists of launch segment, space segment, ground 

segment, and science data processing segment.   

A.15 Objectives – A set of goals and constraints that define the purpose of the mission and the 

programmatic boundaries, and provide a basis for the Level I requirements and mission success 

criteria. Usually captured as Science Objectives and New Technology Validation Objectives.  

A.16 On Orbit Mission Success Risk – Risk of not meeting on orbit mission success criteria. 

 

A.17 Operations Concept – A concept that defines how the mission will be verified, launched, 

commissioned, operated, and disposed of. Defines how the design is used to meet the 

requirements. 

A.18 Payload Concept – A concept that defines the characteristics of the instruments needed to 

execute the measurement concept. 

A.19 Product Breakdown Structure (PBS) – A hierarchical tree that shows the composition of the 

system, sub-systems, assemblies, components, and other mission products (see Section 4.3). The 

PBS is used to ensure that all elements are accounted for in the design and development 

activities. 

A.20 Project Lifecycle – The incremental pieces that NASA space flight projects are divided into that 

allow managers to assess management and technical progress.  These phases are defined as:  

Formulation, Approval, and Implementation. 

A.21 Requirement – A statement of a function to be performed, a performance level to be achieved, or 

an interface to be met. Requirements are indicated by the word “shall”. 

A.22 Requirements Document – An organized hierarchy of requirements that provides a validation 

basis for a system or system element. 

A.23 Risk Analysis – The activity of identifying risks, and the analysis of the probability of 

occurrence and the consequence of occurrence. 

A.24 Risk Reduction – The activities performed to reduce the likelihood of a risk occurring, the 

consequence should the risk occur, or both. 

A.25 Resource Tracking – The activity of tracking and maintaining technical resource allocations, 

estimates, and margins for system elements.  Technical resources include, mass, power, volume, 

area, pointing accuracy and knowledge, link margin, and others.  
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A.26 Safety Risk – Risk of injury to personnel or collateral damage to facilities. 

A.27 Space Environment & Specialty Engineering – Engineering to analyze the mission space 

environment and establish the design, implementation, and verification policies and requirements 

appropriate to the environment. 

A.28 Specification – A document that prescribes, in a complete, precise, verifiable manner, the 

requirements, design, behavior, or characteristics of a system or system element.  A specification 

provides a verification basis for a system or system element.  

A.29 System of Interest – The identified part of the system hierarchy, whether a part, assembly, or 

subsystem, that is assigned to the engineering team. 

A.30 Systems Engineering Lifecycle – Concept Studies (Pre-Phase A), Preliminary Analysis (Phase 

A), Definition (Phase B), Design (Phase C), Development (Phase D), Mission Operations (Phase 

E) and Disposal (Phase F) are the systems engineering lifecycle phases.  Development includes 

Acquisition, Fabrication, and Integration; Verification and Preparation for Deployment; and 

Deployment and Operations Verification. 

A.31 Systems Engineering Management Plan (SEMP) – An implementation plan for the performance 

of systems engineering functions and the development of systems engineering products.  This 

plan identifies what, when, where, by whom, and how the functions are performed.  It specifies 

the schedule for the development, and the resources required. 

A.32 Technical Authority – The key individual accountable and responsible for the technical integrity 

of a flight mission. 

A.33 Validation – Proof that the Operations Concept, Requirements, and Architecture and Design will 

meet Mission Objectives, that they are mutually consistent, and that the “right system” has been 

designed.  May be determined by a combination of test, demonstration or analysis.  Generally 

accomplished through trade studies and performance analysis by Phase B and through tests in 

Phase D. 

A.34 Validation Basis – A set of requirements that provides the success criteria for a system or system 

element. 

A.35 Verification – Proof of compliance with requirements and that the system has been “Designed 

and Built Right.”  May be determined by a combination of test, analysis, demonstration and 

inspection.  

A.36 Verification Basis – A set of specifications that define details of implementation, function, and 

performance to be verified. 
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Appendix B - Acronyms 

 

ACS Attitude Control System 

AETD Applied Engineering and Technology Directorate 

ATD Advanced Technology Development 

BAR Basic and Applied Research 

BTE Bench Test Equipment 

CCB Configuration Control Board 

CDR Critical Design Review 

CERR Critical Event Readiness Review 

CM Configuration Management 

CSO Chief Safety and Mission Assurance Officer 

DGA Designated Governing Authority 

DR Disposal Review or Decommissioning Review 

EMC Electromagnetic Compatibility 

EMI Electromagnetic Interference 

EOM End of Mission 

ETU Engineering Test Units 

FMEA Failure Modes and Effects Analysis 

FOR Flight Operations Review 

FRR Flight Readiness Review 

FS&GS Flight Systems and Ground Support 

FTA Fault Tree Analysis 

GEVS General Environmental Verification Specification 

GPR Goddard Procedural Requirements 

GSFC Goddard Space Flight Center 

GSE Ground Support Equipment 

ICD Interface Control Document/Drawing 

IIR Independent Integrated Review 

IP Institutional Projects 

ISE Instrument Systems Engineer 

IT Information Technology 

KDP Key Decision Point 

LSE Lead Systems Engineer 

MCR Mission Concept Review 

MDR Mission Definition Review 

MOR Mission Operations Review 

MRB Mission Readiness Brief 

MRR Mission Readiness Review 

MSE Mission Systems Engineer 

NPR NASA Procedural Requirements 

ODA Orbital Debris Analysis 
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ORR Operations Readiness Review 

PBS Product Breakdown Structure 

PDR Preliminary Design Review 

PER Pre-Environmental Review 

PLAR Post Launch Assessment Review 

PRA Probabilistic Risk Assessment 

PSR Pre-Ship Review 

RF Radio Frequency 

RFI Request for Information 

RFP Request for Proposals 

SAR System Acceptance Review 

SCR System Concept Review 

SDR Systems Definition Review 

SEE Single Event Effects 

SEMP Systems Engineering Management Plan 

SIR System Integration Review 

SMSR Safety and Mission Success Review 

SOW Statement of Work 

SRR System Requirements Review 

TPM Technical Performance Measure 

TRR Test Readiness Review 

WBS Work Breakdown Structure 
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Appendix C - Systems Engineering Requirements 
 

Reqt # 
NPR 

Parent 
Requirement 

R-1 SE-01 
This GPR shall be applied to all GSFC managed Flight Systems & Ground Support (FS&GS) 
projects that are required to follow NPR 7120.5, NASA Space Flight Program and Project 
Management.   

R-2 N/A DELETED 

R-3 N/A DELETED 

R-4 N/A DELETED 

R-5 
DERIVED 
GSFC 

The Product Manager for the systems development function, typically a Study Manager, 
Project Formulation Manager, Project Manager, or Instrument Project Manager, shall 
work with the DGA to select a Lead Systems Engineer.  

R-6 N/A DELETED  

R-7 SE-06 The DGA shall approve the SEMP and any GPR 7123.1B associated waivers. 

R-8 

SE-22 
SE-24 
SE-32 
SE-33 
SE-34 
SE-57 
SE-58 
SE-59 

The technical team shall capture the results of the technical planning process in the 
SEMP as defined in Appendix D. 

R-9 SE-06 
The Project Lead Systems Engineer shall review and approve key technical documents 
and any associated waivers. 

R-10 SE-07 

Each Project shall work with the stakeholders and the appropriate Mission Directorate at 
NASA Headquarters to prepare a set of Mission (Level 1) Requirements that form the 
validation basis for the Mission System (Level 2) Requirements. 

R-11 SE-07 
Each project shall identify the external environments for the mission, analyze and 
quantify the expected environment, establish design guidance, and establish a margin 
philosophy against the expected environment. 

R-12 SE-07 The expected environments and the required margin shall be documented. 
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R-13 SE-07 
The environments shall envelope what can be encountered during ground test, storage, 
transportation, launch, deployment, survival and normal operations from beginning of 
life to end-of-mission (EOM). 

R-14 SE-07 
Each project shall identify the internal environments for the mission, analyze and 
quantify the expected environment, and establish a margin philosophy against the 
expected environment. 

R-15 SE-07 
Requirements derived from the mission environments shall be included in the Mission 
System Requirements. 

R-16 SE-07 
An Operations Concept shall be developed which addresses ground versus flight 
allocation of function. 

R-17 SE-07 

The Operations Concept shall describe the various mission operational modes and 
configurations including Verification, Launch and Acquisition, In Orbit Checkout and 
Calibration (Commissioning), in addition to normal mission mode, and disposal if 
required. 

R-18 SE-07 
The Operations Concept shall provide an overview of the Science objectives, the 
key measurements to be obtained, the Science regions of interest, any 
constraints for measurement taking. 

R-19 SE-07 The Operations Concept shall include a time ordered sequence of mission activities. 

R-20 SE-07 
The Operations Concept shall identify facilities (to include all non-NASA supporting 
infrastructure elements), equipment, and procedures needed to ensure the safe 
development and operation of the system. 

R-21 SE-07 

The Operations Concept shall describe functions that cut across various subsystems such 
as the Observation Strategy, Protection Strategy, Data Collection Storage and Downlink, 
Ground Station Utilization, Mission Orbit Maintenance and Maneuvers, Power and 
Battery Management. 

R-22 SE-07 
The Operations Concept shall include a set of performance predictions that indicate 
requirements (Section 4.4) can be met given the architecture and design (Section 4.3). 

R-23 SE-07 
The Operations Concept shall describe the operations team, size, staffing, and extent of 
automation. 

R-24 SE-07 

The Operations Concept shall describe the ground segment functions, including data 
flow, primary interfaces, data processing algorithm development, level to which data will 
be processed, data archiving, data distribution, and quantity of data with throughput and 
data latency. 

R-25 SE-07 
The Operations Concept shall include Contingency Concepts that could include topics 
such as backup control centers, recovery from Loss of Communications, Attitude Control 
System (ACS) Safing, and Load Shed. 

R-26 SE-07 
The Operations Concept shall include ground test configurations necessary to accomplish 
verification (Sections 4 & 5) including Ground Support Equipment (GSE), Bench Test 
Equipment (BTE), Simulators and non-flight articles such as Engineering Test Units (ETUs). 
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R-27 SE-07 
The Operations Concept shall include operations to control hazards, maintain safety and 
protect space system assets.   

R-28 SE-07 
The Operations Concept shall take into account coordination with other missions and 
operating agencies.   

R-29 N/A DELETED 

R-30 N/A DELETED 

R-31 SE-08 
Requirements shall be organized into a hierarchy that flows down through the systems of 
interest.   

R-32 SE-08 Requirements shall be organized into Functional and Performance categories.   

R-33 SE-08 
Specialty Engineering disciplines that apply across project elements shall be addressed in 
the requirements structure. 

 
R-34 

SE-09 
The Architecture and Design shall include the spacecraft, payload elements, 
ground systems, launch vehicle, communications segment and all non-NASA 
support infrastructure elements. 

R-35 SE-09 
The Architecture and Design shall decompose the total system into its major parts to 
form the hierarchy (PBS) for lower level interfaces and specifications.   

R-36 SE-09 
The Architecture and Design shall include a logical decomposition and allocation of 
functions and performance to the PBS elements. 

R-37 SE-09 
The Architecture and Design shall be analyzed, the analytical models maintained, and the 
analytical results used to establish an estimated performance baseline. 

R-38 SE-09 
The Architecture and Design shall include any special test interfaces and test equipment 
necessary for verification. (Section 4.1.8) 

R-39 N/A DELETED 

R-40 SE-19 
New technologies necessary for mission success shall be identified and potential 
risks identified and included in risk management, (Section 4.2.6). 

R-41 SE-19 
The Architecture and Design shall identify hazards, single points of failure or critical items 
and safety/security requirements and implement necessary controls.   

R-42 SE-10 
The Architecture and Design shall be validated to the Operations Concept and the 
Mission System (Level 2) Requirements. 

R-43 SE-12 
Plans for the assembly and integration of product elements shall be developed and 
maintained. 

R-44 N/A DELETED 

R-45 SE-13 All identified requirements shall be verified. 



DIRECTIVE NO. GPR 7123.1B  Page 44 of 63 

EFFECTIVE DATE: January 13, 2016    

EXPIRATION DATE: January 13, 2021    
     

 

 

CHECK THE GSFC DIRECTIVES MANAGEMENT SYSTEM AT  

http://gdms.gsfc.nasa.gov TO VERIFY THAT THIS IS THE CORRECT VERSION PRIOR TO USE.  

04/14 

Reqt # 
NPR 

Parent 
Requirement 

R-46 SE-13 
Verification shall include identification of the verification item, the method (analysis, 

inspection, test or demonstration), and review and approval of the verification results. 

R-47 SE-13 DELETED   

R-48 SE-13 
Once the verification method is chosen, the responsible engineer shall verify the 
appropriate support equipment (GSE, BTE, and ETUs), tools, and facilities are available.  

R-49 SE-13 
Test Planning documents shall be prepared that identify the environmental exposure as 
well as requirements for comprehensive, functional, aliveness, end-to-end, and mission 
simulation testing.   

R-50 SE-13 

Non-conformances identified during requirements verification shall be 
documented and dispositioned, consistent with GPR 5340.4, using either a 
problem reporting system or a configuration management system such as 
Configuration Change Requests or Waivers. 

R-51 SE-13 
Environments identified under Section 4.1.2, Mission Environments, shall be 
verified according to test guidelines established by the General Environmental 
Verification Specification - GSFC-STD-7000. 

R-52 SE-13 
Performance measurements and test results shall be used to update the 
expected performance model in order to assess the margin between required 
and expected performance.   

R-53 SE-13 
The systems engineer shall assign responsibility for reviewing and approving the 
results of verification activities.   

R-54 SE-13 
Verification status and results shall be tracked back to the requirements using a 
method or tool chosen by the project. 

R-55 SE-13 
Verification shall include the effort necessary to make sure the end item performs 
as intended by design.  End-to-end testing and mission simulations are the 
intended methods. 

R-56 SE-13 
The Verification Program shall be validated to assure that all requirements are 
verified, and that the system operates in accordance with the Operations 
Concept. 

R-57 SE-13 
The Technical Team shall validate the end product by using the Operations 
Concept to ensure the system meets the Stakeholder Expectations. 

R-58 N/A DELETED 

R-59 SE-17 
Each project shall decide on the mechanism for tracking the requirements and 
who is responsible for the requirements flow and verification.   
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R-60 N/A DELETED 

R-61 SE-07 
The Operations Concept, Requirements, and Architecture and Design shall be 
validated to assure mutual consistency.   

R-62 SE-15 Acceptance criteria shall be developed for system end products. 

R-63 SE-15 
The systems engineering team shall plan for the availability of products, people 
and facilities to support product integration at all PBS levels leading to the top 
level of the PBS prior to transition to the end user. 

R-64 
SE-15, 
31 

Plans for the transition of end products to the next higher PBS level shall be 
developed, reviewed and maintained. 

R-65 SE-15 
The systems engineering team shall plan for the availability of products, people, 
and facilities for product transition.  

R-66 SE-14 
The systems engineering team shall validate the technical data packages and 
other end product documentation meet Mission Design Requirements. 

R-67 SE-09 

The Requirements flow hierarchy shall be consistent with the Product Breakdown 
Structure.  Requirements are decomposed and allocated to products down 
through the PBS.  Ideally, this continues until a single engineer is responsible for 
the product.  Some shared requirements may flow between and across 
subsystem elements. 

R-68 SE-17 

Shared requirements shall be documented either within the requirements tree, 
or in a separate specification such as Electro-Magnetic Interference (EMI), 
Environmental, Electrical Systems, Contamination, etc., or as part of Resource 
Budgets. 

R-69 SE-09 
Shared requirements shall be referenced by all elements to which they apply.  By 
the end of Phase C, and the CDR, the requirements flow, down to build-to 
specifications, should be complete. 

R-70 N/A DELETED 

R-71 SE-18 
Requirements shall specify the interfaces or reference configured interface 
specifications. 

R-72 SE-18 A list of all interfaces requiring an ICD shall be documented and maintained. 

R-73 SE-18 
The Project Lead Systems Engineer shall identify all system interfaces and 
determine ICDs needed for project implementation. 

R-74 SE-18 The ICDs shall be validated to the Architecture and Design and the Requirements. 

R-75 N/A DELETED 



DIRECTIVE NO. GPR 7123.1B  Page 46 of 63 

EFFECTIVE DATE: January 13, 2016    

EXPIRATION DATE: January 13, 2021    
     

 

 

CHECK THE GSFC DIRECTIVES MANAGEMENT SYSTEM AT  

http://gdms.gsfc.nasa.gov TO VERIFY THAT THIS IS THE CORRECT VERSION PRIOR TO USE.  

04/14 

Reqt # 
NPR 

Parent 
Requirement 

R-76 SE-16 

Working with the program/project manager, the technical team shall determine 
the appropriate level within the system structure at which SEMPs are developed, 
taking into account factors such as number and complexity of interfaces, 
operating environments, and risk factors.   

R-77 SE-16 
The SEMP shall include an organization structure along with responsibilities for 
the Systems Engineering Team. 

R-78 SE-23 
The SEMP shall include major trade studies, which should be identified when the 
SEMP is baselined during lifecycle Phase A and changes captured during 
subsequent system milestone reviews. 

R-79 SE-16 
The SEMP shall include a schedule and list of resources required for the systems 
engineering effort.  

R-80 SE-16 Discipline Technical Plans shall be validated to the SEMP for consistency. 

R-81 N/A DELETED 

R-82 

SE-22 
SE-60 
SE-61 
SE-62 
SE-63 

Each project shall identify the mission technical performance measures to be 
allocated, tracked and reported at regular intervals; for flight segments, at a 
minimum these include mass for hardware elements and power for powered 
elements. 

R-83 SE-22 
Each project shall define a contingency philosophy based on design maturity and 
mission phase. 
 

R-84 SE-20 
Each project shall choose the Systems Engineering documents necessary for 
inclusion in its Configuration Management Office, and the degree of formality 
assigned to document change control.   

R-85 SE-20 

Documents stored in the library shall include the configured, single point of 
reference for the Operations Concept, Architecture and Design, Requirements, 
Technical Data and Resource Budgets, Mission Environments, and the Systems 
Engineering Management Plan (SEMP). 

R-86 SE-17 
The systems engineer shall generate a document tree that shows the 
requirements hierarchy.    

R-87 SE-21 
The technical team shall define an approach to manage project technical data, 
including technical data obtained from any contracted technical effort.   

R-88 SE-19 
A Failure Modes and Effects Analysis (FMEA) shall be performed early in the 
design phase to identify system design problems (flight and ground, hardware 
and software).   



DIRECTIVE NO. GPR 7123.1B  Page 47 of 63 

EFFECTIVE DATE: January 13, 2016    

EXPIRATION DATE: January 13, 2021    
     

 

 

CHECK THE GSFC DIRECTIVES MANAGEMENT SYSTEM AT  

http://gdms.gsfc.nasa.gov TO VERIFY THAT THIS IS THE CORRECT VERSION PRIOR TO USE.  

04/14 

Reqt # 
NPR 

Parent 
Requirement 

R-89 SE-19 
Fault Tree Analyses (FTA) shall be performed to address both mission failures and 
degraded modes of operation.   

R-90 SE-19 
The Risk Management Plan shall document the project’s decision on utilizing PRA 
and similar techniques in the project systems engineering process.   

R-91 SE-19 
The results of FMEA’s, FTA’s and any numerical reliability assessments or 
predictions, as applicable, shall be reported at system-level critical milestone 
reviews.   

R-92 SE-23 
The methodology to be employed for identifying, performing and documenting 
trade studies to be conducted shall be identified in the SEMP. 

R-93 SE-23 
The Technical team shall identify, track, and document the results of key trade 
studies. 

R-94 SE-23 
Concept development shall include make or buy trades and decisions to optimize 
mission performance and cost. 

R-95 SE-25 Statements of Work (SOW) shall be developed. 

R-96 SE-26 
The SOW shall include the definition of the offerer’s SEMP and other work 
products. 

R-97 SE-26 The SOW shall include technical oversight requirements 

R-98 SE-26 
The SOW shall include support activities for product transition and disposal as 
appropriate. 

R-99 SE-27 
A contractor surveillance plan shall be developed to address how the technical 
effort will be monitored, tracked and reported by the oversight organization. 

R-100 SE-28 Technical evaluation of offerer’s proposals shall be performed. 

R-101 SE-29 Technical oversight and reviews, as defined in the SOW, shall be performed. 

R-102 SE-30 
The technical team shall conduct the lifecycle and technical reviews in accordance 
with the Project System Review plan. 

R-103 N/A DELETED 

R-104 
DERIVED 
GSFC 

Engineering Peer Reviews, including systems engineering peer reviews, shall be 
planned and conducted in accordance with GPR 8700.6 and 599-PG-7120.5.1. 

R-105 
DERIVED 
GSFC 

Integrated Independent Reviews shall be planned and conducted in accordance 
with GPR 8700.4 and GSFC-STD-1001.   

R-106 
SE-35 
SE-36 

For each review defined in the Project System Review plan, the technical team 
shall provide the list of technical products defined in GSFC-STD-1001  
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SE-37 
SE-38 
SE-39 
SE-40 
SE-41 
SE-42 
SE-43 
SE-44 
SE-45 
SE-46 
SE-47 
SE-48 
SE-49 
SE-50 
SE-51 
SE-52 
SE-53 
SE-54 
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Appendix D - Systems Engineering Management Plan Outline 

 

Note that the SEMP should be updated following each milestone/review; i.e. upon entry to 
each phase to reflect current information/plans 

 

Signature Page 

These may be expanded to include other parties, but the minimum signature set is shown here. 

 

Prepared by:  ____________________________________________________________           
    < preparer >       Date 

    < title >          

     

Approved by:  ____________________________________________________________ 
    < 1st level approver/Lead SE >     Date 

    < title >        

____________________________________________________________ 
    < Project Manager Name>     Date 

    < title > 

____________________________________________________________ 
    < DGA Name>       Date 

    < title > 

 

 

1 Introduction 

 1.1  Purpose and Scope 

<< Briefly describe the purpose, scope and content of the SEMP >>  

1.2  Applicable Documents  

<< List the documents applicable to SEMP implementation.  The SEMP details how the 

technical team will implement the requirements and guidelines of these standards and 

procedures.  Examples include NPRs, GPRs, PGs, project/program documentation >>  

1.3  Reference Documents  

<< List project specific documents such as: Statement of Work, Contract Data Requirements 

Lists, Integrated Independent Review Plan and mission-wide lexicon>>.  

 1.4  Definitions  

<< Define terms used within the SEMP. Mission-wide definitions may be provided as a separate 

appendix or as a reference document >>  
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  2  Mission/Project Information 

2.1  Mission Overview  

<< Define Mission needs, goals and objectives; describe mission parameters such as mission 
orbit, launch vehicle, etc.  If this “system” is part of a larger “system”, describe the “system of 
interest” function relative to the overall system and how it fits into the overall mission 
objective.  Define mission level roles and responsibilities and the system architecture concept.  
If this project is part of an overarching program, describe the relationship and agreements 
made.>> 

2.2  System of Interest  

<< If applicable, define what this Systems Engineering effort is designing, developing, and 
delivering in context of the overall mission described above >> 

2.3  Current Phase 

<<  Describe which phase the project is currently in and what activities have taken place up to 
the point of this document generation/update >> 

2.4  Technical Plan 

<<  Describe the top level technical plan for the SE effort.  Include focus/activities planned at 
top level to achieve the next milestone.  Alternatively, this can be addressed under a separate 
cover document entitled “Systems Engineering Implementation Plan” or for smaller projects 
may be contained in an updated project plan per phase >> 

2.5  System Structure 

<< Describe the major system segments such as the space segment, space platform and pre-
launch ground support equipment, flight operations segment, data processing and archive 
segment and launch services segment >>  

2.6  Project Schedule  

<< Provide the project schedule which is current at the time of release of the SEMP; describe 
how the technical team will obtain schedule updates as the project evolves. >>  

 

3  Systems Engineering Management 

3.1  Team Organization, Roles and Responsibility 

<< Define the Systems Engineering Organization Chart and Job Responsibilities.  If the 
responsibility includes contractor work, define the scope of the work.  Define Trade studies, 
topic, who does them and when they are due.  Include a top-level schedule for the systems 
engineering activities including major work previously identified.  Describe how the technical 
effort will integrate with project management and the project plan in allocating resources, 
e.g. cost, schedule, and personnel, and how changes to the allocations will be coordinated >>  
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<< For each system segment/element that has a systems engineering effort (MSE, spacecraft, 
ground system, instruments, etc.), briefly describe their role in performing each of the systems 
engineering processes defined in Section 4 using the table below.  This is to ensure complete 
coverage and communicate the schema to the team. >>  
 

Technical Process Segment/Element 1 SE Segment/Element 2 SE… Segment/Element N SE 

Understanding 
the Objectives  

Functions performed 
associated with Process  

Functions performed 
associated with Process 

Functions associated with 
Process 

 
Mission 
Environments 

Functions performed 
associated with Process 

Functions performed 
associated with Process 

Functions performed associated 
with Process 

… 
Functions performed 
associated with Process 

Functions performed 
associated with Process 

Functions performed associated 
with Process 

 

3.2  Specialty Engineering 

<< Describe the engineering disciplines which apply across the project and the WBS model of 
the system structure.  Examples include safety, logistics, reliability, quality, sustainability and 
operability. >>  

3.3  Support Integration 

<< Describe the team composure in terms of contractor support and implementation 
contractor(s).  Define the division of responsibility among the team in terms of deliverables 
and how the work will be delineated and ultimately integrated to perform optimal systems 
engineering.>>  

3.4  Team Communications 

<< Describe methods utilized for communicating systems engineering activities, progress, 
status and results. Include any periodic meeting or working groups.  Reference 
communication methods like meeting makers, tracking tools, email, websites, etc. that are 
planned >>  

3.5  Engineering Methods and Tools 

<< Describe the methods and tools that are needed to support the overall technical effort and 
identify those tools to be acquired or licensed; define tool training requirements. >> 

3.6  Technology Insertion 

<< Describe the approach and methodology for identifying key technologies and their 
associated risks and the criteria for assessing and inserting technologies into the system, 
including Make or Buy considerations. Define the approach to selecting new technologies as 
they mature for insertion in the system over the project lifecycle. >>  

3.7  Software Development and Management Plan Integration 
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<< Reference the project's software development/management plan and describe the 
approach to ensuring that the software activities are consistent with the SEMP and are 
accomplished as fully integrated parts of the technical effort >>.  

3.8  System Safety 

<< Describe the approach and methods for conducting safety analysis and assessing the risks 
to operators, the system, the environment and the public, as applicable. >>  
 

 

3.10  Waivers 

<< This section contains all project approved deviations and waivers and deviations not 
related to the GPR 7123.1A.  Examples include Gold Rule and other types of 
deviations/waivers.  Note Appendix C addresses GPR 7123.1A related deviations/waivers.  

 

3.11  Additional Information 

<< Include any additional information >>. 
 

4  Key Systems Engineering Functions 

<< For each function, describe the approach and define the roles and responsibilities for each 
organization in accomplishing.  If the project integrates support contractors, implementation 
contractors and/or or other organizations, delineate each entity’s role for each function 
while addressing in the following sections. >> 

4.1  Systems Lifecycle Functions 

4.1.1  Understanding the Objectives  

<< Describe who is responsible for developing the Level 1 Requirements, Mission Success 
Criteria, and the definition of Minimum Mission. List which document will contain each of 
these. Define when each of these is due.  Define which inter-organizational/inter-agency 
commitments are required and responsibilities and timing for obtaining them >>.  

4.1.2  Mission Environments  

<< Define the applicable mission environments, who is responsible for determining the mission 
specific environmental levels or limits, and how each environmental requirement is to be 
documented. >>  

4.1.3  Operations Concept Development  

<< Define who develops the operations concept, what format is planned and when it is due.  
Define who develops the ground based verification concept, what format is planned and when 
it is due. >>  
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4.1.4  Requirements Identification   

<< Describe the requirements hierarchy, who is responsible for each part of the hierarchy, 
define who identifies and is responsible for the crosscutting requirements how the 
requirements at the level of the SE effort will be identified >>  

4.1.5  Mission Architecture and Design Development  

<< Define who develops the Architecture and Design, what format is planned and when it is 
due. Define who develops and maintains the Product Breakdown Structure.  Sometimes the 
total system architecture is prepared by several groups.  Defining the roles of each of the 
participants is important >>.  

4.1.6  Product Implementation 

<< Define who is responsible for the implementation activity and how the SE organization 
plans to track the progress and their role in the activities for each level within the 
requirements hierarchy.   >>  

4.1.7  Integration 

<< Define who is responsible for performing the integration activity and tracking the progress 
for each level within the architectural hierarchy.   Define what tools (if any) are planned to 
track integration status.  Describe the progression of planned integration to arrive at the final 
“system of interest”>>  

4.1.8  Verification  

 << Define who is responsible for performing the verification activity and tracking the 
progress for each level within the requirements hierarchy.  Define who has approval authority 
for verification at each level within the requirements hierarchy.  Define what tools if any are 
planned to track verification status.  Define the due dates for showing requirements 
compliance >>  

4.1.9  Validation 

<< Define who is responsible for the validation activities and how this is accomplished.  What 
analysis or performance predictions are planned, who performs each and how they will be 
accomplished. >>  

4.1.10  Acceptance and Transition 

<< Describe how the acceptance criteria for the product will be developed, as well as who is 
responsible for this task and how responsibilities will be shared among the NASA and 
contractor technical teams. If the product is planned to be integrated into a larger system, 
describe the organizational responsibilities and interdependencies to accomplish this task. >> 

4.2  Systems Management Functions 

4.2.1  Requirements Management 
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<< Define what format is planned and what tools if any are to be used for documenting and 
tracking the requirements. Define when requirements identification is due and when formal 
configuration control is expected to start >> 

4.2.2  Interface Management 

<< Define which IRDs, IDDs, ICDs are planned, what interfaces are to be included, who is 
responsible for developing the ICDs and who has approval and configuration management 
authority >> 

4.2.3  Technical Planning 

<< Define what areas of technical planning are expected, how cost estimates are 
developed/validated and who’s doing the activities, define how the SE team resources are 
planned to be utilized/allocated >> 

 

4.2.4  Technical Resource Budget Tracking 

<< List the technical performance measures and technical resource budgets Systems 
Engineering will track, the margin philosophy, who will collect the inputs, how often they will 
be collected, and when allocation of the budgets are due and when they will be placed under 
formal configuration management >> 

4.2.5  Configuration Management and Data Storage 

<< Define the planned configuration management process (or reference the project CM plan) 
and when it is to be placed under formal configuration management. Define the method to 
archive and distribute Systems Engineering data and information generated during the 
course of the lifecycle.  Define an approach to manage the acquisition, assessment, 
dissemination, storage and updating of technical data utilized by the project throughout the 
system lifecycle. >>  

4.2.6  Risk Management 

<< Define the plan for Technical Risk Management; who is responsible for defining acceptable 
risk and where this is documented. Define the role of systems engineering in risk management 
and how the systems engineering management plan and the risk management plan are 
related.  Define reliability philosophy and what reliability analyses are planned, who is 
responsible and how the analyses are to be accomplished, including any special tools.  Define 
when and how often reliability analyses are due. >>  

4.2.7  Decision Analysis 

<< Define the decision analysis (including trade studies) methodologies to be used in 
identifying key decisions and the decision analysis methodologies, e.g., from the NASA Systems 
Engineering Handbook, SP-6105, Revision 1, to be employed in reaching decisions.  Define the 
plans for recording and archiving results of Trade studies.   >>  
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4.2.8  Acquisition Support 

<< Define who is responsible for providing support for project acquisition activities over the 
project lifecycle and the resources required to provide this support. Provide a description of 
how the technical effort of in-house and outside contractors is to be integrated with the GSFC 
technical team effort >>  

4.2.9  Additional functions 

<< Include any additional planned SE functions and how/who/what is planned >>. 
 

5  Systems Engineering Lifecycle Activities 

<< Describe the overall lifecycle including the major systems engineering activities for each 
phase irrespective of who does them. Describe critical decisions and activities.  Include 
approach for performing the systems engineering activities especially where subcontracts are 
planned.  If Phase is already completed, describe the accomplishments in each area.  Complete 
the following table to address the Key Systems Engineering Functions for each phase (Pre-
A/A/B/C/D/E/F ) in terms of planned activities and where the activity will be documented.  
Alternatively each function may be expressed as a table progressing through each phase to 
demonstrate the continuity of activities.>> 

 
 
 

Systems Engineering Activities Planned Documentation 

Understanding the 
Objectives 

  

Mission Environments   

Operations Concept 
Development 

  

Requirements 
Identification 

  

Architecture and 
Design Development 

  

Implementation   

Verification   

Validation 
  

Acceptance and 
Transition 

  

Requirements 
Management 

  

Interface 
Management 
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Technical Planning 
  

Technical Resource 
Budget Tracking 

  

Configuration 
Management and 

Data Storage 

  

Risk Management   

Decision Analysis 
  

<Add’l functions 
described in  Section 

4> 

  

5.1  (Pre-Phase A) 

<< Supply info above >> 

5.2  Phase A 

<< Supply info above >> 

5.3  Phase B 

<< Supply info above >> 

5.4  Phase C 

<< Supply info above >> 

5.5  Phase D 

<< Supply info above >> 

5.6  Phase E 

<< Supply info above >> 

5.7  Phase F 

<< Supply info above >> 
 

6  Systems Engineering Reviews and Deliverables    

6.1  Milestone Reviews and Deliverables 

<< Define which systems engineering reviews are planned, who is responsible for organizing 
them. >>  
 
<< Provide a summation of project Systems Engineering deliverables, as determined from 
review of 599-PG-7123.1.1, GSFC-STD-1001 Criteria for Flight Project Critical Milestone 
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Reviews, GSFC-STD-1000 “Gold Rules”, and others as applicable.  Typical information to be 
provided includes source of information, deliverable items, responsibility and timing by 
lifecycle phase >>  
 
<< Complete following table per phase – at a minimum include all required deliverables per 
the NPR 7123.1A, and include rationale if not being generated >> 

 

 
Document 
Number 

Deliverable Document 
Name 

Systems Responsibility Status 

<Insert Number> 
<Insert Document 
Name> 

Describe what role Systems has in 
this document << 
generate/update/review/approve 
>> 

Indicate what rev the document 
will be in this release or rationale 
for omission 

 

 

6.2  Peer Reviews 

<< Define Engineering Peer Reviews that are planned/have been completed by filling in the 
table below >>  
 

System/ 
Subsystem 

Area 
Lead 

Peer Review 
Chairperson 

Date 
Planned/Completed 

Status Document Number 

    Planned/
Complete 

 

 

Appendix A 

A.1 Compliance Matrix 

<< Complete the supplied compliance matrix address each of the  requirements identified in this 

GPR and the project intended compliance for each.  Where a deviation is requested, Section A.2 

will include a discussion as to the specific request.>> 

 
 

A.2 Additional Information on Compliance Matrix 

This section should address any tailored GPR requirements, deviations requested and 

determinations for non-applicability.  Deviation Requests should include a rationale for the 

request and identify the specific SEMP section or sub-section which addresses the deviation and 

plans to address the tailoring. >> 
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Appendices 

<< Appendices may be included, as necessary, to provide information such as a  glossary of terms, 

acronyms and abbreviations, information applicable to several SEMP sections and lengthy, but 

separable, write-ups which would disrupt the flow of the SEMP if included in the main text. >>   

Appendix E - Tailoring Guidelines 

 E.1 Tailoring: Who Performs the Functions Listed in This GPR? 

An important part of Systems Engineering is planning the systems engineering activities, what is done, 

who does them, how it is to be done, and when the activities are expected to be complete.  The purpose 

of the Systems Engineering Management Plan is to document the results of the planning process.  The 

planning is especially important when systems engineering activities are spread out over multiple 

organizations and contractors. 

The basic principles behind the major functions described in this GPR are more or less universal. 

Tailoring addresses who is responsible and the degree to which the customer has insight into how the 

functions are accomplished.  

When work is performed via contracts, each project needs to make clear the delineation of responsibility 

between contractors and customers, and the degree of insight, verification and approval authority of the 

customer.  It is critical that the statements of work include the expected systems engineering activities, 

and appropriate deliverable products that provide customer insight into progress and results. 

Guideline for choosing the degree of verification for systems engineering activities: 

a. Consider the project unique acceptable risk when deciding whether to require documentation or 

verification that the systems engineering activities have occurred.  If the particular systems engineering 

activity has a large impact on mission success, if not performed properly, then customer verification 

may be necessary.  

b. Insight should scale with the potential loss of the Government Furnished Equipment (GFE) or loss of 

customer investment.  With a large potential loss, there may be a need for insight into systems 

engineering activities. 

c. Insight could also scale with the required timeliness of the data provided by the end product.  For 

critical data loss there may be a need for insight into systems engineering activities. 

 

For instrument developments, the Instrument Project Manager’s role is similar to the Project Manager’s 

in that they are responsible for the formulation and implementation of the “instrument” project per NPR 

7120.5.  The Instrument Project Manager should work with the Program/Project Manager or designee, 

depending on their project structure, in tailoring GPR 7123.1 for their instrument development.
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E.2  Tailoring Systems Engineering Functions to the “System of Interest” 

The decision whether certain systems engineering functions should not be performed should be 

consistent with the acceptable level of risk agreed to by the project and its customer.  See Appendix F – 

Applicability of Key Functions vs. Risk Classification. 

The basic principles behind the major functions are more or less universal.  Generally it is not a question 

whether a function is to be performed, but who is responsible and the degree to which the customer has 

insight into how the functions are accomplished.  See Appendix E.1 above. 

There are cases where the system of interest is a portion of a total space mission and hence the systems 

engineering functions are appropriately tailored to the system of interest.  
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Appendix F – Applicability of Key Functions vs. Risk Classification 

 

Key Functions Class A Class B  Class C1  Class D1  

4.1.1   Understanding the  

Objectives 
Full Compliance Full Compliance Full Compliance 

Less formal  mission success 

criteria 

4.1.2   Mission  

Environments  
Full Compliance Full Compliance Full Compliance 

Relaxation of environmental 

analyses based on mission 

duration 

4.1.3   Operations Concept 

Development 
Full Compliance Full Compliance Full Compliance 

Less formal operations 

concept 

4.1.4   Requirements  

Identification  
Full Compliance Full Compliance Full Compliance 

The approach to Key 

Function 4.1.4 will be 

prescribed in the SEMP. 

4.1.5   Architecture &  

Design Development 
Full Compliance Full Compliance 

Less formal architecture 

development 

Less formal architecture 

development 

4.1.6   Product Implementation Full Compliance Full Compliance Full compliance 
Less stringent tracking 

required 

4.1.7   Integration Full Compliance Full Compliance Full Compliance Less formal integration plan 

4.1.8   Verification Full Compliance Full Compliance Full Compliance 

Simplified verification 

tracking; may depart 

significantly from GEVS or 

follow vendor practices 

entirely, with the exception 

of GEVS requirements in 

GOLD rules 

4.1.9   Validation  Full Compliance Full Compliance Full Compliance 

Simplified validation may 

depart significantly from 

GEVS or follow vendor 

practices entirely, with the 

exception of GEVS 

requirements in GOLD 

rules 

4.1.10   Acceptance & Transition Full Compliance Full Compliance Full Compliance 
Less formal acceptance 

process 

4.2.1   Requirements 

Management 
Full Compliance Full Compliance Full Compliance 

The approach to Key 

Function 4.2.1 will be 

prescribed in the SEMP. 

4.2.2   Interface Management Full Compliance Full Compliance Full Compliance 
The approach to Key 

Function 4.2.2will be 

prescribed in the SEMP. 

4.2.3   Technical Planning Full Compliance Full Compliance Full Compliance 
Smaller SEMP; Less cost 

complexity 

4.2.4   Technical Resource  

Budget Tracking 
Full Compliance Full Compliance Full Compliance Full Compliance 

4.2.5   Configuration 

Management and Data Storage 
Full Compliance Full Compliance Full Compliance 

Less formal configuration 

control and no requirement 

for a document tree 

                                                 
1 See P.2.1 for applicability of risk levels to Class C and D missions. 



DIRECTIVE NO. GPR 7123.1B  Page 61 of 63 

EFFECTIVE DATE: January 13, 2016    

EXPIRATION DATE: January 13, 2021    
     

 

 

CHECK THE GSFC DIRECTIVES MANAGEMENT SYSTEM AT  

http://gdms.gsfc.nasa.gov TO VERIFY THAT THIS IS THE CORRECT VERSION PRIOR TO USE.  

04/14 

4.2.6Risk Management Full Compliance Full Compliance 
Relax requirement for 

FMEA, FTA, PRA 

The approach to Key 

Function 4.2.6 will be 

prescribed in the SEMP. 

4.2.7   Decision Analysis Full Compliance Full Compliance 
No formal decision 

analysis process required 

No formal decision analysis 

process required 

4.2.8   Acquisition Support Full Compliance Full Compliance 
Less oversight of 

contractor effort 

Less oversight of contractor 

effort and units and parts 

acquisitions are subject to 

reduced production data 

deliverables 

5.0   System Milestone                

Reviews  
Full Compliance Full Compliance 

If approved by the DGA, 

reviews may be combined 

for increased efficiency 

 

The System Milestone 

Reviews requirements will 

be tailored and approved by 

the appropriate technical 

authority and documented 

in the program/project 

SEMP.” The IIR program 

may be compressed by 

combining the PDR's and 

CDR's for the spacecraft 

and mission into one review, 

and removing the SIR as a 

required review. 
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CHANGE HISTORY LOG 

 

Revision Effective Date Description of Changes 

Baseline 06/29/04 Initial Release of GPR 7120.5 

A 01/10/05 

As directed during the FY04 Center Rules Review, the 

Responsible Office modified this document to remove 

requirements that were no longer needed and to clearly 

distinguish requirements from supporting information.  

Administrative changes were made throughout to correct 

responsible organization names and codes, and to retitle 

Goddard Procedures and Guidelines (GPG) to Goddard 

Procedural Requirements (GPR).  All changes were reviewed 

and approved by the Goddard Quality Management System 

Council (QMSC). 

Rebaselined as 

GPR 7123.1 

8/15/08 This GPR was modified to bring it into compliance with NPR 

7123.1A in accordance with the Goddard’s NPR 

Implementation Plan. 

A 6/30/10 Redefined System Processes 

Added references to 599-SUR-100 and 599-IP-100; removed 

Appendix F (addressed in 599-SUR-100). 

Added documentation emphasis 

Updated SEMP Outline 

B 1/13/16 Revised for NPR 7123.1B Compliance and Requirement 

Consolidation Purposes: 

DELETED: 

R-2 – Extraneous Requirement Deleted 

R-3 – NPR Parent Requirement Deleted 

R-4 – NPR Parent Requirement Deleted 

R-6, 75 - Consolidated into R-08 

R-29, 39, 70 – Consolidated into R-93 

R-30, 58, 60 - Consolidate into R-57 

R-44 - Consolidate into R-62 (no reword necessary on 

R-62) 
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R-47 – Already included as a requirement in GSFC-

STD-1000 

R-81 – NPR Parent Requirement Deleted 

R-103 – Review Changes 

Edited for Consolidation Purposes: 

R-8, R-57, R-93 

Edited per NPR Requirement Changes: 

R-7, R-9, R-73, R-82, R-102, R-106 

Edited per NASA Organizational Change: 

R-10 

Edited per current implementation at Center: 

R-41, R-91 

Accompanying text for requirement changes edited. 

Addition of Technical Performance Measure definition. 

Added Reference Document Section and relocated several 

Applicable Documents to new section. 

Added GPR 7123.1B Compliance Matrix collection to 

Metric Section. 

Edited definition of “Safety Risk” for consistency with 

Center documentation. 

Changed “Instrument Manager” to “Instrument Project 

Manager” throughout document for consistency with 

current Center practices. 

Updated Document Titles and references throughout 

document 

Updated Records Section 

Editorial changes 

Section 3:  added discussion of ETA 

Section 4:  updated for consistency with diagrams 

Updated Appendix F to reflect Class D tailoring options. 

 


